

ECS Configuration Change Request

Page 1 of 12 Pages

CCR No. 98-0400	Logged Date 4/1/98	Rev. -	Request Type CCR
Priority Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release B, C		Change Class II
Title (description) Update SAGE III RTM to Include New IRD Requirements			
Documents Affected		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference AI 98-0141	
RTM Change <input checked="" type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem SAGE III IRD has been updated to include new requirements. These requirements are not in RTM.			
Proposed Solution Change IRD Class to include new requirements. Change RBR Class to include new requirements. Link new IRD Class requirements to F&PRS requirements. Link new IRD Class requirements to new RBRs. Link new RBRs to Level 4's.			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input checked="" type="checkbox"/> FOS <input type="checkbox"/> M&O <input checked="" type="checkbox"/> Procurement <input type="checkbox"/> QO <input checked="" type="checkbox"/> Rel. Dev <input checked="" type="checkbox"/> Rel. A <input type="checkbox"/> Rel. C <input checked="" type="checkbox"/> SCDO Arch. <input checked="" type="checkbox"/> Science Off <input checked="" type="checkbox"/> Security <input checked="" type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input checked="" type="checkbox"/> Sys Verf Acpt <input checked="" type="checkbox"/>			
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
Schedule: None <input checked="" type="checkbox"/> Other _____			
Additional LOC _____		Man-Months _____	
Materials _____			
Originator <u>Steve McAllister</u>		(signed) <u>Steve McAllister</u> 4/1/98 Signature Date	
Office <u>SED</u>		Office Manager (signed) <u>Farzad Davarya</u> 4/1/98 Signature Date	
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>			
Comments:			
CCB Chairperson		(signed) <u>Joe Guzek</u> 4/23/98 Signature Date	