

# ECS Configuration Change Request

|  |  |  |   |
|--|--|--|---|
| <b>CCR No.</b> 98-0427   | <b>Logged Date</b> 3/27/98                           | <b>Rev.</b> -  | <b>Request Type</b> CCR   |
| <b>Priority</b> Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>                       | <b>Affected Release</b>                              |  | <b>Change Class</b> II  |
| <b>Title (description)</b> Gov't CH 60; "Increase ASF DAACs Storage Requirements", updates Appendix C of the F&PRS.                                  |  |  |   |
| <b>Documents Affected</b>  |  | <b>Source Nos or Tech Reference</b><br>Gov't CCR 505-01-41-170-B (CH60)<br>AC 98- 0143 |   |
| <b>RTM Change</b> <input checked="" type="checkbox"/> <b>Start New Baseline</b> <input type="checkbox"/>   |  |  |   |
| <b>Problem</b><br><br>- Government CCR 505-01-41-170-B (CH60) increases ASF DAACs storage Requirements in Appendix C (Tables C-1& C-3) of the F&PRS. |  |  |   |
| <b>Proposed Solution</b><br><br>-Update F&PRS Appendix C in the RTM homepage to reflect the changes in Gov't CH 60.                                  |  |  |   |
| <b>Impact Analysis:</b>  |  |  |   |
| Organizations Affected:  | BOO <input type="checkbox"/>                         | Contracts <input type="checkbox"/>   | ECS Chief Eng <input checked="" type="checkbox"/>                     |
| Procurement <input type="checkbox"/>   | QO <input checked="" type="checkbox"/>               | Rel. Dev <input checked="" type="checkbox"/>   | Rel. A <input type="checkbox"/>                                       |
| Science Off <input checked="" type="checkbox"/>  | Security <input type="checkbox"/>                    | Subcontract <input type="checkbox"/>   | Sys. Eng <input checked="" type="checkbox"/>                          |
|  |  |  | FOS <input type="checkbox"/>  |
|  |  |  | Rel. C <input type="checkbox"/>                                       |
|  |  |  | Sys Verf Acpt <input checked="" type="checkbox"/>                     |
|  |  |  | M&O <input checked="" type="checkbox"/>                               |
|  |  |  | SCDO Arch. <input type="checkbox"/>                                   |
| <b>Cost:</b>   | None <input checked="" type="checkbox"/>             | Small <input type="checkbox"/><br>(Not exceeding \$100,000)                            | Medium <input type="checkbox"/><br>(\$100,000 to \$500,000)           |
|  |  |  | Large <input type="checkbox"/><br>(Over \$500,000)                    |
| <b>Schedule:</b>   | None <input checked="" type="checkbox"/>             | Other  |   |
| Additional LOC _____   | Man-Months _____                                     |  |   |
| Materials  |  |  |   |
| <b>Originator</b> <u>Lensa Jalleta</u>   | <u>(signed) Lensa Jalleta</u>                        | <u>4/1/98</u>  |   |
|  | Signature  |  | Date  |
| <b>Office</b> <u>SED</u>   | <b>Office Manager</b> <u>(signed) Farzad Davarya</u> | <u>4/1/98</u>  |   |
|  | Signature  |  | Date  |
| <b>Disposition</b>   | Approved <input checked="" type="checkbox"/>         | Approved w/Comment <input type="checkbox"/>  | Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> |
| <b>Comments:</b>   |  |  |   |
|  | <b>CCB Chairperson</b> <u>(signed) Terry Fisher</u>  | <u>4/15/98</u>   |   |
|  | Signature  |  | Date  |