ECS Configuration Change Request Page 1 of **Pages** 98-0428 CCR No. **Logged Date** 3/26/98 Rev. **Request Type CCR Priority** Urgent X Emergency Routine **Affected Release Change Class** II Title (description) Gov't CH 58; "AM-1 Instrument Data Rate Update", updates Appendix D of the F&PRS. **Documents Affected Source Nos or Tech Reference** Gov't CCR 505-01-30-018 (CH58) AC 98- 0143 **RTM Change** X Start New Baseline **Problem** - Government CCR 505-01-30-018 (CH58) updates Instrument Data Rate in Appendix D of the F&PRS. **Proposed Solution** -Post F&PRS Appendix D in the RTM homepage, reflecting changes in Gov't CH 58. **Impact Analysis:** Organizations Affected: воо Contracts ECS Chief Eng X FOS M&O X Procurement Rel. Dev X Rel. A Rel. C SCDO Arch. QO XScience Off X Subcontrct Sys Verf X Acpt Security Sys. Eng X Cost: None X Small Medium Large (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) Schedule: None X Additional LOC Man-Months Materials Originator Lensa Jalleta 4/1/98 (signed) Lensa Jalleta Date

CM01OC96 ECS

Approved w/Comment

(signed) Terry Fisher

4/1/98

4/15/98

Forward

Date

Date

Disapproved

Office Manager (signed) Farzad Davarya

Signature

Approved X

CCB Chairperson

Signature

Office SED

Disposition

Comments: