

ECS Configuration Change Request

Page 1 of 21 Pages

CCR No. 98-0462A	Logged Date 5/1/98	Rev. -	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release		Change Class II
Title (description) Updates to Features in the Game Plan			
Documents Affected Game Plan for the ECS Project- (212-WP-002-001)		Source Nos or Tech Reference AC- 98-0100	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem - The baseline version of the White paper "Game Plan for the ECS Project" contains a list of Features in Appendix B. - The " Verification Database" reflects the current information on Features.			
Proposed Solution - Update the Game Plan to reflect the current state of features - Remove Features table from Game Plan and baseline the features in MS Access Database - This CCR contains the current information on Features Note: There will be other CCRs that will reflect the current state of Capabilities and the mappings between Features and Capabilities.			
Organizations Affected: Procurement <input type="checkbox"/> BOO <input type="checkbox"/> QO <input type="checkbox"/> Security <input type="checkbox"/> Contracts <input type="checkbox"/> Rel. Dev <input type="checkbox"/> Subcontract <input type="checkbox"/> ECS Chief Eng <input checked="" type="checkbox"/> Rel. A <input type="checkbox"/> Sys. Eng <input checked="" type="checkbox"/> FOS <input type="checkbox"/> Rel. C <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/> M&O <input type="checkbox"/> SCDO Arch. <input checked="" type="checkbox"/>			
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
Schedule: None <input checked="" type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____			
Originator <u>Lensa Jalleta</u> (signed) <u>Lensa Jalleta</u> 5/1/98 Signature _____ Date _____			
Office <u>SED</u> Office Manager (signed) <u>Farzad Davarya</u> 5/1/98 Signature _____ Date _____			
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments: CCB Chairperson (signed) <u>Joe Guzek</u> 5/1/98 Signature _____ Date _____			

CM01OC96

ECS