

ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. 97-0697	Logged Date 6/11/98	Rev. -	Request Type ECS CCB
Priority Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release 2.0	Change Class II	
Title (description) Revise the specification and XRP-II Baseline Manager data dictionary/schema for the ECS V2.0 baseline.			
Documents Affected V2.0 Baseline Deployment Plan (220-WP-003-001)		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem The specification and dictionary currently have TBDs; some documents need to be added; some duplicates need to be removed. The schema has been updated to match the latest design for software installation.			
Proposed Solution Replace Appendix 1 of the V2.0 Baseline Deployment Plan (220-WP-003-001) with attachment 1. Create new appendices for attachments 2 and 3.			
Impact Analysis: Organizations Affected: Procurement <input type="checkbox"/> BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input checked="" type="checkbox"/> FOS <input type="checkbox"/> M&O <input checked="" type="checkbox"/> Science Off <input type="checkbox"/> QO <input type="checkbox"/> Rel. Dev <input type="checkbox"/> Rel. A <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input checked="" type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input checked="" type="checkbox"/> Sys Verf Acpt <input checked="" type="checkbox"/>			
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
Schedule: None <input checked="" type="checkbox"/> Other _____			
Additional LOC <u>None</u> Man-Months <u>None</u> Materials _____			
Originator <u>Bang Nguyen/Howard Ausden</u> (signed) <u>Bang Nguyen</u> 6/11/98 Signature _____ Date _____			
Office <u>SED</u> Office Manager (signed) <u>Mac McDonald</u> 6/11/98 Signature _____ Date _____			
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments: CCB Chairperson (signed) <u>Joe Guzek</u> 6/17/98 Signature _____ Date _____			

CM01OC96

ECS