

ECS Configuration Change Request

CCR No. 98-0712	Logged Date 6/12/98	Rev. -	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release		Change Class II
Title (description) Update Requirement DADS0175#B			
Documents Affected		Source Nos or Tech Reference	
RTM Change <input checked="" type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem Currently in RTM, Requirement DADS0175#B does not match the parent DADS0175. Item b) should be "attitude data" instead of "orbit data".			
Proposed Solution Generate a CCR to correct Item b) of DADS0175#B to match the parent DADS0175.			
Impact Analysis:			
Organizations Affected:			
Procurement <input type="checkbox"/>	BOO <input type="checkbox"/>	Contracts <input type="checkbox"/>	ECS Chief Eng <input checked="" type="checkbox"/>
Science Off <input type="checkbox"/>	QO <input checked="" type="checkbox"/>	Rel. Dev <input type="checkbox"/>	Rel. A <input type="checkbox"/>
	Security <input type="checkbox"/>	Subcontract <input type="checkbox"/>	Sys. Eng <input checked="" type="checkbox"/>
			FOS <input type="checkbox"/>
			Rel. C <input type="checkbox"/>
			Sys Verf Acpt <input type="checkbox"/>
			M&O <input type="checkbox"/>
			SCDO Arch. <input type="checkbox"/>
Cost:			
	None <input type="checkbox"/>	Small <input type="checkbox"/>	Medium <input type="checkbox"/>
		(Not exceeding \$100,000)	(\$100,000 to \$500,000)
			Large <input type="checkbox"/>
			(Over \$500,000)
Schedule:			
	None <input type="checkbox"/>	Other	
Additional LOC _____		Man-Months _____	
Materials _____			
Originator <u>Lensa Jalleta</u> (signed) <u>Lensa Jalleta</u> 6/12/98			
		Signature	Date
Office <u>SED</u> Office Manager (signed) <u>Farzad Davarya</u> 6/15/98			
		Signature	Date
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>			
Comments:			
CCB Chairperson (signed) <u>Joe Guzek</u> 6/17/98			
		Signature	Date