

## ECS Configuration Change Request

Page 1 of 2 Pages

<b>CCR No.</b> 98-0750	<b>Logged Date</b> 6/25/98	<b>Rev.</b> -	<b>Request Type</b> CCR																				
<b>Priority</b> Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>	<b>Affected Release</b>		<b>Change Class</b> II																				
<b>Title (description)</b> Gov't CH 62; "Level 2 and 3 updates for ancillary data (NCEP, TOMS, NON-EOS)", updates Appendix E of the F&PRS.																							
<b>Documents Affected</b>		<b>Source Nos or Tech Reference</b> Gov't CCR 505-01-41-169-C (CH62) AC 98- 0271																					
<b>RTM Change</b> <input checked="" type="checkbox"/> <b>Start New Baseline</b> <input type="checkbox"/>																							
<b>Problem</b> - Government CCR 505-01-41-169-C (CH62) Updates Appendix E (Table E-1) in the F&PRS by adding a column "ECS-Provided Format" to specify the format of data provided to ECS users, I.e. in 'native format' as it is received from the sender, or if it is provided in a converted format. e.g., HDF. Release information is also updated.																							
<b>Proposed Solution</b> -Update F&PRS Appendix E (Table E-1) in the RTM homepage to reflect the changes in Gov't CH 62.																							
<b>Impact Analysis:</b> Organizations Affected: <table border="0"> <tr> <td>BOO <input type="checkbox"/></td> <td>Contracts <input type="checkbox"/></td> <td>ECS Chief Eng <input checked="" type="checkbox"/></td> <td>FOS <input type="checkbox"/></td> <td>M&amp;O <input checked="" type="checkbox"/></td> </tr> <tr> <td>Procurement <input type="checkbox"/></td> <td>QO <input checked="" type="checkbox"/></td> <td>Rel. Dev <input checked="" type="checkbox"/></td> <td>Rel. A <input type="checkbox"/></td> <td>Rel. C <input type="checkbox"/></td> </tr> <tr> <td>Science Off <input checked="" type="checkbox"/></td> <td>Security <input type="checkbox"/></td> <td>Subcontract <input type="checkbox"/></td> <td>Sys. Eng <input checked="" type="checkbox"/></td> <td>Sys Verf Acpt <input checked="" type="checkbox"/></td> </tr> <tr> <td></td> <td></td> <td></td> <td></td> <td>SCDO Arch. <input type="checkbox"/></td> </tr> </table>				BOO <input type="checkbox"/>	Contracts <input type="checkbox"/>	ECS Chief Eng <input checked="" type="checkbox"/>	FOS <input type="checkbox"/>	M&O <input checked="" type="checkbox"/>	Procurement <input type="checkbox"/>	QO <input checked="" type="checkbox"/>	Rel. Dev <input checked="" type="checkbox"/>	Rel. A <input type="checkbox"/>	Rel. C <input type="checkbox"/>	Science Off <input checked="" type="checkbox"/>	Security <input type="checkbox"/>	Subcontract <input type="checkbox"/>	Sys. Eng <input checked="" type="checkbox"/>	Sys Verf Acpt <input checked="" type="checkbox"/>					SCDO Arch. <input type="checkbox"/>
BOO <input type="checkbox"/>	Contracts <input type="checkbox"/>	ECS Chief Eng <input checked="" type="checkbox"/>	FOS <input type="checkbox"/>	M&O <input checked="" type="checkbox"/>																			
Procurement <input type="checkbox"/>	QO <input checked="" type="checkbox"/>	Rel. Dev <input checked="" type="checkbox"/>	Rel. A <input type="checkbox"/>	Rel. C <input type="checkbox"/>																			
Science Off <input checked="" type="checkbox"/>	Security <input type="checkbox"/>	Subcontract <input type="checkbox"/>	Sys. Eng <input checked="" type="checkbox"/>	Sys Verf Acpt <input checked="" type="checkbox"/>																			
				SCDO Arch. <input type="checkbox"/>																			
<b>Cost:</b> <table border="0"> <tr> <td>None <input checked="" type="checkbox"/></td> <td>Small <input type="checkbox"/></td> <td>Medium <input type="checkbox"/></td> <td>Large <input type="checkbox"/></td> </tr> <tr> <td></td> <td>(Not exceeding \$100,000)</td> <td>(\$100,000 to \$500,000)</td> <td>(Over \$500,000)</td> </tr> </table>				None <input checked="" type="checkbox"/>	Small <input type="checkbox"/>	Medium <input type="checkbox"/>	Large <input type="checkbox"/>		(Not exceeding \$100,000)	(\$100,000 to \$500,000)	(Over \$500,000)												
None <input checked="" type="checkbox"/>	Small <input type="checkbox"/>	Medium <input type="checkbox"/>	Large <input type="checkbox"/>																				
	(Not exceeding \$100,000)	(\$100,000 to \$500,000)	(Over \$500,000)																				
<b>Schedule:</b> <table border="0"> <tr> <td>None <input checked="" type="checkbox"/></td> <td>Other</td> </tr> </table>				None <input checked="" type="checkbox"/>	Other																		
None <input checked="" type="checkbox"/>	Other																						
Additional LOC _____		Man-Months _____																					
Materials _____																							
<b>Originator</b> <u>Lensa Jalleta</u> _____ <div style="text-align: right;">Signature _____ Date _____</div>																							
<b>Office</b> <u>SED</u> <b>Office Manager</b> <u>Farzad Davarya</u> _____ <div style="text-align: right;">Signature _____ Date _____</div>																							
<b>Disposition</b> <table border="0"> <tr> <td>Approved <input checked="" type="checkbox"/></td> <td>Approved w/Comment <input type="checkbox"/></td> <td>Forward <input type="checkbox"/></td> <td>Disapproved <input type="checkbox"/></td> </tr> </table>				Approved <input checked="" type="checkbox"/>	Approved w/Comment <input type="checkbox"/>	Forward <input type="checkbox"/>	Disapproved <input type="checkbox"/>																
Approved <input checked="" type="checkbox"/>	Approved w/Comment <input type="checkbox"/>	Forward <input type="checkbox"/>	Disapproved <input type="checkbox"/>																				
<b>Comments:</b>          <div style="text-align: right;"> <b>CCB Chairperson</b> <u>(Signed) Joe Guzek 7/15/98</u> _____  <div style="text-align: right;">Signature _____ Date _____</div> </div>																							

CM01OC96

ECS