

ECS Configuration Change Request

Page 1 of 4 Pages

| | | | | | | | | | | | | | | | | | | | | | |
|--|---|---|--|---|---|------------------------------------|--|---|---|--------------------------------------|--|-----------------------------------|---------------------------------|---------------------------------|-------------------------------------|--------------------------------------|-----------------------------------|--------------------------------------|--|---|--|
| CCR No. 98-0752 | Logged Date 6/29/98 | Rev. - | Request Type CCR | | | | | | | | | | | | | | | | | | |
| Priority Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/> | Affected Release B | | Change Class II | | | | | | | | | | | | | | | | | | |
| Title (description) HGA Management | | | | | | | | | | | | | | | | | | | | | |
| Documents Affected | | Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference AC 98-0261 | | | | | | | | | | | | | | | | | | | |
| RTM Change <input checked="" type="checkbox"/> Start New Baseline <input type="checkbox"/> | | | | | | | | | | | | | | | | | | | | | |
| Problem HGA management software is not performing as required for operations. New level 4s are required to provide this capability. | | | | | | | | | | | | | | | | | | | | | |
| Proposed Solution Add new FOS Level 4 requirements: PAS-10830, PAS-10835, PAS-10840, PAS-10850, PAS-10855, PAS-10860 and its links in the current RTM baseline. See attached Tables 1 and 2. | | | | | | | | | | | | | | | | | | | | | |
| Impact Analysis: <table style="width:100%; border:none;"> <tr> <td style="width:25%;">Organizations Affected:</td> <td style="width:12.5%;">BOO <input type="checkbox"/></td> <td style="width:12.5%;">Contracts <input type="checkbox"/></td> <td style="width:12.5%;">ECS Chief Eng <input type="checkbox"/></td> <td style="width:12.5%;">FOS <input checked="" type="checkbox"/></td> <td style="width:12.5%;">M&O <input checked="" type="checkbox"/></td> </tr> <tr> <td>Procurement <input type="checkbox"/></td> <td>QO <input checked="" type="checkbox"/></td> <td>Rel. Dev <input type="checkbox"/></td> <td>Rel. A <input type="checkbox"/></td> <td>Rel. C <input type="checkbox"/></td> <td>SCDO Arch. <input type="checkbox"/></td> </tr> <tr> <td>Science Off <input type="checkbox"/></td> <td>Security <input type="checkbox"/></td> <td>Subcontract <input type="checkbox"/></td> <td>Sys. Eng <input checked="" type="checkbox"/></td> <td>Sys Verf Acpt <input checked="" type="checkbox"/></td> <td></td> </tr> </table> | | | | Organizations Affected: | BOO <input type="checkbox"/> | Contracts <input type="checkbox"/> | ECS Chief Eng <input type="checkbox"/> | FOS <input checked="" type="checkbox"/> | M&O <input checked="" type="checkbox"/> | Procurement <input type="checkbox"/> | QO <input checked="" type="checkbox"/> | Rel. Dev <input type="checkbox"/> | Rel. A <input type="checkbox"/> | Rel. C <input type="checkbox"/> | SCDO Arch. <input type="checkbox"/> | Science Off <input type="checkbox"/> | Security <input type="checkbox"/> | Subcontract <input type="checkbox"/> | Sys. Eng <input checked="" type="checkbox"/> | Sys Verf Acpt <input checked="" type="checkbox"/> | |
| Organizations Affected: | BOO <input type="checkbox"/> | Contracts <input type="checkbox"/> | ECS Chief Eng <input type="checkbox"/> | FOS <input checked="" type="checkbox"/> | M&O <input checked="" type="checkbox"/> | | | | | | | | | | | | | | | | |
| Procurement <input type="checkbox"/> | QO <input checked="" type="checkbox"/> | Rel. Dev <input type="checkbox"/> | Rel. A <input type="checkbox"/> | Rel. C <input type="checkbox"/> | SCDO Arch. <input type="checkbox"/> | | | | | | | | | | | | | | | | |
| Science Off <input type="checkbox"/> | Security <input type="checkbox"/> | Subcontract <input type="checkbox"/> | Sys. Eng <input checked="" type="checkbox"/> | Sys Verf Acpt <input checked="" type="checkbox"/> | | | | | | | | | | | | | | | | | |
| Cost: <table style="width:100%; border:none;"> <tr> <td style="width:25%;">None <input checked="" type="checkbox"/></td> <td style="width:25%;">Small <input type="checkbox"/></td> <td style="width:25%;">Medium <input type="checkbox"/></td> <td style="width:25%;">Large <input type="checkbox"/></td> </tr> <tr> <td></td> <td>(Not exceeding \$100,000)</td> <td>(\$100,000 to \$500,000)</td> <td>(Over \$500,000)</td> </tr> </table> | | | | None <input checked="" type="checkbox"/> | Small <input type="checkbox"/> | Medium <input type="checkbox"/> | Large <input type="checkbox"/> | | (Not exceeding \$100,000) | (\$100,000 to \$500,000) | (Over \$500,000) | | | | | | | | | | |
| None <input checked="" type="checkbox"/> | Small <input type="checkbox"/> | Medium <input type="checkbox"/> | Large <input type="checkbox"/> | | | | | | | | | | | | | | | | | | |
| | (Not exceeding \$100,000) | (\$100,000 to \$500,000) | (Over \$500,000) | | | | | | | | | | | | | | | | | | |
| Schedule: <table style="width:100%; border:none;"> <tr> <td style="width:50%;">None <input checked="" type="checkbox"/></td> <td style="width:50%;">Other</td> </tr> <tr> <td>Additional LOC <u>None</u></td> <td>Man-Months _____</td> </tr> <tr> <td colspan="2">Materials</td> </tr> </table> | | | | None <input checked="" type="checkbox"/> | Other | Additional LOC <u>None</u> | Man-Months _____ | Materials | | | | | | | | | | | | | |
| None <input checked="" type="checkbox"/> | Other | | | | | | | | | | | | | | | | | | | | |
| Additional LOC <u>None</u> | Man-Months _____ | | | | | | | | | | | | | | | | | | | | |
| Materials | | | | | | | | | | | | | | | | | | | | | |
| Originator <u>Carol Chachulski</u> (signed) <u>Carol Chachulski</u> <u>6/24/98</u> <div style="text-align: center; margin-top: 10px;"> Signature Date </div> | | | | | | | | | | | | | | | | | | | | | |
| Office <u>FOS</u> Office Manager (signed) <u>Debbie Dunn</u> <u>6/26/98</u> <div style="text-align: center; margin-top: 10px;"> Signature Date </div> | | | | | | | | | | | | | | | | | | | | | |
| Disposition <table style="width:100%; border:none;"> <tr> <td style="width:25%;">Approved <input checked="" type="checkbox"/></td> <td style="width:25%;">Approved w/Comment <input type="checkbox"/></td> <td style="width:25%;">Forward <input type="checkbox"/></td> <td style="width:25%;">Disapproved <input type="checkbox"/></td> </tr> </table> | | | | Approved <input checked="" type="checkbox"/> | Approved w/Comment <input type="checkbox"/> | Forward <input type="checkbox"/> | Disapproved <input type="checkbox"/> | | | | | | | | | | | | | | |
| Approved <input checked="" type="checkbox"/> | Approved w/Comment <input type="checkbox"/> | Forward <input type="checkbox"/> | Disapproved <input type="checkbox"/> | | | | | | | | | | | | | | | | | | |
| Comments: | | | | | | | | | | | | | | | | | | | | | |
| <div style="text-align: right; margin-top: 20px;"> CCB Chairperson (signed) <u>Joe Guzek</u> <u>7/22/98</u> <div style="text-align: center; margin-top: 10px;"> Signature Date </div> </div> | | | | | | | | | | | | | | | | | | | | | |