

## ECS Configuration Change Request

Page 1 of 2 Pages

<b>CCR No.</b> 98-0753A	<b>Logged Date</b> 07/21/98	<b>Rev.</b> A	<b>Request Type</b> CCR
<b>Priority</b> Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>	<b>Affected Release</b> B		<b>Change Class</b> II
<b>Title (description)</b> Timeline: Orbit Numbers			
<b>Documents Affected</b>		<b>Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference</b> AC 98-0261	
<b>RTM Change</b> <input checked="" type="checkbox"/> <b>Start New Baseline</b> <input type="checkbox"/>			
<b>Problem</b> A new Level 4 should be added in the current baseline which allows the FOS Timeline to display orbit numbers on the timeline display. In addition, clarification text should be added to current FOS Level 4 "F-PAS-01300" referencing the graphical timeline plot.			
<b>Proposed Solution</b> Add new Level 4 requirement F-FUI-04310 and its links in the current RTM baseline. Also, add clarification text for current Level 4 F-PAS-01300. See attached Tables 1 and 2.  <b>Rev A:</b> Delete text referencing screen snaps in clarification text for F-FUI-04310..			
<b>Impact Analysis:</b> Organizations Affected: Procurement <input type="checkbox"/> BOO <input type="checkbox"/> QO <input checked="" type="checkbox"/> Security <input type="checkbox"/> Contracts <input type="checkbox"/> Rel. Dev <input type="checkbox"/> Subcontract <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> Rel. A <input type="checkbox"/> Sys. Eng <input checked="" type="checkbox"/> FOS <input checked="" type="checkbox"/> Rel. C <input type="checkbox"/> Sys Verf Acpt <input checked="" type="checkbox"/> M&O <input checked="" type="checkbox"/> SCDO Arch. <input type="checkbox"/>			
<b>Cost:</b> None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
<b>Schedule:</b> None <input checked="" type="checkbox"/> Other _____ Additional LOC <u>None</u> Man-Months _____ Materials _____			
<b>Originator</b> <u>Carol Chachulski</u> (signed) <u>Carol Chachulski</u> <u>7/9/98</u> Signature _____ Date _____			
<b>Office</b> <u>FOS</u> <b>Office Manager</b> (signed) <u>Debbie Dunn</u> <u>7/9/98</u> Signature _____ Date _____			
<b>Disposition</b> Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> <b>Comments:</b>          <b>CCB Chairperson</b> (signed) <u>Joe Guzek</u> <u>7/22/98</u> Signature _____ Date _____			