

# ECS Configuration Change Request

<b>CCR No.</b> 98-0754A	<b>Logged Date</b> 7/21/98	<b>Rev.</b> A	<b>Request Type</b> CCR
<b>Priority</b> Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>	<b>Affected Release</b> B		<b>Change Class</b> II
<b>Title (description)</b> Interpret Activity Log Data Words			
<b>Documents Affected</b>		<b>Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference</b> AC 98-0261	
<b>RTM Change</b> <input checked="" type="checkbox"/> <b>Start New Baseline</b> <input type="checkbox"/>			
<b>Problem</b> New Level 4 requirements need to be added into the current baseline to interpret the Spacecraft Activity Log Entry Data Words. In addition, current FOS Level 4 F-DMS-11030 Level 4 text needs to be modified.			
<b>Proposed Solution</b> Add the new FOS Level 4s: F-ANA-07450, F-ANA-07460, F-ANA-07470, F-DMS-11500, F-DMS-11510 and F-DMS-11520. Modify current Level 4 F-DMS-11030. See attached Tables 1 and 2.  <b>Rev A:</b> Changed "IF" to "If" in the clarification text for F-ANA-07450; removed "/" from text in F-DMS-11500; placed strikeout revision marks through the text for row "CC" for F-DMS-11030; changed the word "values" to "items" in the text for F-DMS-11030.			
<b>Impact Analysis:</b>			
Organizations Affected:			
BOO <input type="checkbox"/>	Contracts <input type="checkbox"/>	ECS Chief Eng <input type="checkbox"/>	FOS <input checked="" type="checkbox"/>
Procurement <input type="checkbox"/>	QO <input checked="" type="checkbox"/>	Rel. Dev <input type="checkbox"/>	Rel. A <input type="checkbox"/>
Science Off <input type="checkbox"/>	Security <input type="checkbox"/>	Subcontract <input type="checkbox"/>	Rel. C <input type="checkbox"/>
		Sys. Eng <input checked="" type="checkbox"/>	Sys Verf Acpt <input checked="" type="checkbox"/>
			M&O <input checked="" type="checkbox"/>
			SCDO Arch. <input type="checkbox"/>
Cost:			
None <input checked="" type="checkbox"/>	Small <input type="checkbox"/>	Medium <input type="checkbox"/>	Large <input type="checkbox"/>
	(Not exceeding \$100,000)	(\$100,000 to \$500,000)	(Over \$500,000)
Schedule:			
None <input checked="" type="checkbox"/>	Other		
Additional LOC	None	Man-Months	
Materials			
Originator <u>Carol Chachulski</u> (signed) Carol Chachulski 7/9/98			
	Signature	Date	
Office <u>FOS</u> Office Manager (signed) Debbie Dunn 7/9/98			
	Signature	Date	
<b>Disposition</b> Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>			
Comments:			
CCB Chairperson (signed) Joe Guzek 7/22/98			
	Signature	Date	