

ECS Configuration Change Request

Page 1 of 1

1. Originator Sharon Dennison		2. Log Date 7/14/98	3. CCR #: 98-0804	4. REV: ---	5. Tel: X1041 RM 2130	6. Office : Dev
7. Title: Update to Draft CDRL 313 - V2.0 CSMS/SDPS ICD for the ECS Project for 4P1/4PL						
8. Originator Signature Sharon Dennison		9. Date: 7/27/98	10. Class II	11. Type: CCR	12. Need Date: 7/31/98	
13. Office Manager Signature Mary Armstrong		14. Date: 7/27/98	15. Date CCB Decision Needed: 7/29/98	16. Category of Change: New Baseline	17. Priority: Routine	
18. Documentation/Drawings Impacted: 313-CD-006		19. Schedule Impact: None		20. CI(s) Affected:		
21. Release Affected: V2.0		22. Date due to Customer: 7/31/98	23. Impl. Date: 7/31/98	24. Effectivity of Change: 7/31/98	25. Est. Cost Small	
26. Source Reference: NCR <input type="checkbox"/> Action Item <input type="checkbox"/> GSFC CCR <input type="checkbox"/> Tech Ref: <input type="checkbox"/> Other: <input checked="" type="checkbox"/> AC-98-0293						
27. Description of Change: (use additional Sheets as necessary) Update to CDRL 313 scenarios to include drops 4P1/4PL functionality						
28. Proposed Solution: (use additional sheets if necessary) Update Document						
29. Alternate Solution: (use additional sheets if necessary) None						
30. Consequences if Change(s) are not approved: (use additional sheets if necessary) Fail to deliver design documentation for 4P1/4PL: ECS would fail to deliver a promised document						
31. Does Change Affect Any of the following (Please Explain on additional sheet): Maintenance Training <input type="checkbox"/> Performance <input type="checkbox"/> Operation Training <input type="checkbox"/> Safety <input type="checkbox"/> Service <input type="checkbox"/> Support <input checked="" type="checkbox"/> Test <input checked="" type="checkbox"/>						
32. Organization(s) Affected: Arch Off <input checked="" type="checkbox"/> CM <input checked="" type="checkbox"/> Clearcase Support Group <input type="checkbox"/> Contracts <input checked="" type="checkbox"/> ECS Chief Eng <input checked="" type="checkbox"/> FOS <input checked="" type="checkbox"/> M&O <input checked="" type="checkbox"/> QO <input checked="" type="checkbox"/> Rel Dev <input checked="" type="checkbox"/> Procurement <input type="checkbox"/> RTSC <input type="checkbox"/> SDE <input type="checkbox"/> Security <input type="checkbox"/> Sys. Eng. <input checked="" type="checkbox"/> Sys Verf Acpt <input checked="" type="checkbox"/> Other <input checked="" type="checkbox"/> DMO						
33. Site(s) Affected: EDF <input type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other <input type="checkbox"/>						
34. Board Comments:				35. Work Assigned To:		
36. Release Authorized _____			37. CM Verified/Date:			
38. EDF/REL2 CCB Chair (Sign/Date):		39. Disposition: App ___ A/C ___ W ___ Forward ECS ___ Forward ESDIS ERB ___		40. ESDIS ERB Concurrence:		
41. ECS CCB Chair (Sign/Date): Joe Guzek 7/28/98		42. Disposition: App X A/C ___ W ___		43. CCR Closed Date:		

CM01JL98