

## ECS Configuration Change Request

Page 1 of 5

1. Originator Carol Chachulski		1. Log Date 2. 8/21/98		3. CCR #: 98-0939		4. REV: -		5. Tel: 0661		6. Office : FOS	
7. Title: Bulk Copy Script Needs to be Incorporated into FOS Software Baseline for CM											
8. Originator Signature Carol Chachulski			9. Date: 8/10/98		10. Class II		11. Type: CCR		12. Need Date: 8/26/98		
13. Office Manager Signature Debbie Dunn			13. Date: 8/11/98		15. Date CCB Decision Needed: 8/26/98		16. Category of Change: RTM		17. Priority: Routine		
18. Documentation/Drawings Impacted: N/A				19. Schedule Impact: None			20. CI(s) Affected: N/A				
21. Release Affected: B			22. Date due to Customer: N/A		23. Impl. Date: 8/26/98		24. Effectivity of Change: None		25. Est. Cost None		
26. Source Reference: NCR <input type="checkbox"/> Action Item <input checked="" type="checkbox"/> GSFC CCR <input type="checkbox"/> Tech Ref: <input type="checkbox"/> Other: <input type="checkbox"/> 98-0308											
27. Description of Change: (use additional Sheets as necessary) Bulk copy script for activities, BAP's and constraints is not part of the FOS software baseline. New Level 4 requirements need to be added into the current RTM baseline to provide these capabilities.											
28. Proposed Solution: (use additional sheets if necessary) Add new FOS Level 4 requirements and their links into the current baseline. See attached Tables 1 and 2.											
29. Alternate Solution: (use additional sheets if necessary) N/A											
30. Consequences if Change(s) are not approved: (use additional sheets if necessary) Will not go into the RTM baseline.											
31. Does Change Affect Any of the following (Please Explain on additional sheet): Maintenance Training <input type="checkbox"/> Performance <input type="checkbox"/> Operation Training <input type="checkbox"/> Safety <input type="checkbox"/> Service <input type="checkbox"/> Support <input type="checkbox"/> Test <input type="checkbox"/>											
32. Organization(s) Affected: Arch Off <input type="checkbox"/> CM <input type="checkbox"/> Clearcase Support Group <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input checked="" type="checkbox"/> FOS <input checked="" type="checkbox"/> M&O <input checked="" type="checkbox"/> QO <input type="checkbox"/> Rel Dev <input type="checkbox"/> Procurement <input type="checkbox"/> RTSC <input type="checkbox"/> SDE <input type="checkbox"/> Security <input checked="" type="checkbox"/> Sys. Eng. <input checked="" type="checkbox"/> Sys Verf Acpt <input checked="" type="checkbox"/> Other <input type="checkbox"/>											
33. Site(s) Affected: EDF <input type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> Other <input type="checkbox"/>											
34. Board Comments:								35. Work Assigned To:			
36. Release Authorized _____						37. CM Verified/Date:					
38. EDF/REL2 CCB Chair (Sign/Date):				39. Disposition: App ___ A/C ___ W ___ Forward ECS ___ Forward ESDIS ERB ___				40. ESDIS ERB Concurrence:			
41. ECS CCB Chair (Sign/Date): Joe Guzek				42. Disposition: App X A/C ___ W ___				43. CCR Closed Date:			