

ECS Configuration Change Request

Page 1 of 2 Page(s)

| | | | | | | |
|---|-------------------------|--|------------------------------------|----------------------------|-----------------------------------|--------------------------|
| 1. Originator Hao H Nguyen | 2. Log Date: 9/11/98 | 3. CCR #: 98-0999 | 4. Rev: - | 5. Tel: 0487 | 6. Off: | 7. Org. SED |
| 8. Title of Change: Generate RTM Baseline 09/17/98 | | | | | | |
| 9. Originator Signature Hao Nguyen | | 10. Date: 9/14/98 | 11. Class II | 12. Type: CCR | 13. Need Date: | |
| 14. Office Manager Signature Farzad Davarya | | 15. Date: 9/14/98 | 16. Date CCB Decision Needed: | | 17. Category of Change: RTM | 18. Priority: Routine |
| 19. Documentation/Drawings Impacted: N/A | | | 20. Schedule Impact: | | 21. CI(s) Affected: | |
| 22. Release Affected: | | 23. Date due to Customer: 09/17/1998 | 24. Impl. Date: | | 25. Effectivity of Change: | 26. Est. Cost None |
| 27. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> GSFC CCR <input type="checkbox"/> Tech Ref. <input type="checkbox"/> Other: | | | | | | |
| 28. Description of Change: (use additional Sheets if necessary) The RTM Home Page and RTM database will be impacted due to the following changes: * Addition/Modification RBR and Level 4 of FOS CCRs * Modification of Requirements based on NCRs and deletion of requirement S-CLS-30500 * Addition Level 4 of CSS and CLS Mojo Gateway Requirements | | | | | | |
| 29. Proposed Solution: (use additional sheets if necessary) * Create a snapshot of RTM database for ESDIS and IV&V as of 09/17/1998 * Generate a new set of reports for ECS Requirements Home Page * Create RBR and Level 4 Delta Reports * Create Level 4 and RBR metrics | | | | | | |
| 30. Alternate Solution: (use additional sheets if necessary) | | | | | | |
| 31. Consequences if Change(s) are not approved: (use additional sheets if necessary) Cannot make the deadline date | | | | | | |
| 32. Does Change Affect Any of the following (Please Explain on additional sheet): <input type="checkbox"/> Maintenance Training <input type="checkbox"/> Performance <input type="checkbox"/> Operation Training <input type="checkbox"/> Safety <input type="checkbox"/> Service <input type="checkbox"/> Support <input type="checkbox"/> Test <input type="checkbox"/> Baseline (XRP) <input type="checkbox"/> Y2K Compliance | | | | | | |
| 33. Organization(s) Affected: <input type="checkbox"/> CM <input type="checkbox"/> Clearcase SG <input type="checkbox"/> Contracts <input checked="" type="checkbox"/> Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input checked="" type="checkbox"/> QO <input type="checkbox"/> Rel Dev <input type="checkbox"/> Procurement <input type="checkbox"/> RTSC <input type="checkbox"/> Sci. Data Eng <input type="checkbox"/> Security <input type="checkbox"/> Sys. Dev. <input checked="" type="checkbox"/> Sys. Eng. <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/> Other | | | | | | |
| 34. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> Other | | | | | | |
| 35. Board Comments: | | | | | 36. Work Assigned To: | |
| 37. Release Authorized (For CM Use Only): <input type="checkbox"/> Yes <input type="checkbox"/> No | | | 38. CM Verified/Signature and Date | | | |
| 39. EDF/REL2 CCB Chair (Sign/Date): | | 40. Disposition: <input type="checkbox"/> App <input type="checkbox"/> Ap/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/> Fwd/ECS <input type="checkbox"/> Fwd/ESDIS | | 41. ESDIS ERB Concurrence: | | |
| 42. ECS CCB Chair (Sign/Date): Joe Guzek | | 43. Disposition: App X A/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/> | | 44. CCR Closed Date: | | |