

## ECS Configuration Change Request

Page 1 of 4

Pages

CCR No. 97-1374	Logged Date 1/21/98	Rev. C	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release B	Change Class II	
Title (description) Staging Server Clean-up Script at SMC			
Documents Affected	Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference: AC 97-0144		
RTM Change <input checked="" type="checkbox"/> Start New Baseline <input type="checkbox"/>			
<b>Problem</b> <ul style="list-style-type: none"><li>ECS needs to manage the disk space for staging server at SMC. ECS needs to provide appropriate L4 requirements.</li><li>Revision A specifies the MSS CI and the type of data sent to staging server at the SMC.</li><li>Revision B removes IGS metadata from new L4 requirements C-MSS-18560 and C-MSS-18550. Revision B adds EDOS Performance Summary Data and PDR data to new L4 requirements C-MSS-18560 and 18550. Revision B updates requirement text in S-INS-01035, S-INS-00785, S-INS-00680, and S-INS-00682.</li><li>Revision C Delete links from S-INS-00180 to SCF-0090/0120/0130/0140/0150/0160/017/0180/0190/0330#Bs. Revision C adds Ingest L4 requirements S-INS-00686, S-INS-00688, and S-INS-00690 to RTM database.</li></ul>			
<b>Proposed Solution</b> <ul style="list-style-type: none"><li>A shell script is developed by ECS IDG to check various directories and delete the files that are older than one month.</li><li>Clean-up will be operated on daily bases at the SMC to maintain space for arrival of new data from NOAA and Landsat7.</li><li>Implement new MSS L4s to be linked to appropriate LAND and NOAA IRDs as provided by attached table.</li></ul>			
<b>Impact Analysis:</b> Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input checked="" type="checkbox"/> FOS <input type="checkbox"/> M&O <input checked="" type="checkbox"/> Procurement <input type="checkbox"/> QO <input checked="" type="checkbox"/> Rel. Dev <input checked="" type="checkbox"/> Rel. A <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Science Off <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input checked="" type="checkbox"/> Sys Verf Acpt <input checked="" type="checkbox"/>			
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
Schedule: None <input checked="" type="checkbox"/> Other _____			
Additional LOC _____		Man-Months _____	
Materials _____			
Originator Ali Rezaiyan	(signed) Ali Rezaiyan	1/21/98	Date
Office SMO	Office Manager (signed) Edward J. Nicosia	1/21/98	Date
<b>Disposition</b> Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>			
Comments:			
CCB Chairperson (signed) Joe Guzek		1/21/98	Date