

ECS Configuration Change Request

CCR No. 97-1470	Logged Date 10/20/97	Rev. -	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release		Change Class II
Title (description) B0 Clean up of the DMS DIMGR CI Level 4 Requirements			
Documents Affected		Source Nos or Tech Reference AC-97-0099	
RTM Change <input checked="" type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem Requirement Modification/deletion and addition/deletion of links are needed for B0 clean up.			
Proposed Solution Modify/delete Requirements, add/delete links. Data Reflects RTM baseline of 09-16-97. For non-allowable attribute values use: `unverified' for acceptance and system verification status; `test' for verification method; `approved' for L4 status; `mission essential' for requirement_category; `SDPS' for segment; `functional' for type (L4s and RbRs).			
Impact Analysis:			
Organizations Affected:			
Procurement <input type="checkbox"/>	BOO <input type="checkbox"/>	Contracts <input type="checkbox"/>	ECS Chief Eng <input checked="" type="checkbox"/>
Science Off <input type="checkbox"/>	QO <input checked="" type="checkbox"/>	Rel. Dev <input checked="" type="checkbox"/>	Rel. A <input type="checkbox"/>
	Security <input type="checkbox"/>	Subcontract <input type="checkbox"/>	Sys. Eng <input checked="" type="checkbox"/>
			FOS <input type="checkbox"/>
			Rel. C <input type="checkbox"/>
			Sys Verf Acpt <input checked="" type="checkbox"/>
			M&O <input checked="" type="checkbox"/>
			SCDO Arch. <input type="checkbox"/>
Cost:			
	None <input checked="" type="checkbox"/>	Small <input type="checkbox"/>	Medium <input type="checkbox"/>
		(Not exceeding \$100,000)	(\$100,000 to \$500,000)
			Large <input type="checkbox"/>
			(Over \$500,000)
Schedule:			
	None <input checked="" type="checkbox"/>	Other	
Additional LOC _____		Man-Months _____	
Materials _____			
Originator <u>Lensa Jalleta</u> <u>(signed) Lensa Jalleta</u> <u>10/20/98</u>			
		Signature	Date
Office <u>Sys.Engr.</u> Office Manager <u>(signed) Farzad Davarya</u> <u>10/20/98</u>			
		Signature	Date
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>			
Comments:			
CCB Chairperson <u>(signed) Joe Guzek</u> <u>2/11/98</u>			
		Signature	Date