

# ECS Configuration Change Request

<b>1. Originator</b> Hao H Nguyen	<b>2. Log Date:</b> 1/19/99	<b>3. CCR #:</b> 99-0044	<b>4. Rev:</b> -	<b>5. Tel:</b> 925-0487	<b>6. Off:</b> x0487	<b>7. Org.</b> SED
<b>8. Title of Change:</b> Generate RTM Baseline 01/21/99						
<b>9. Originator Signature</b> Hao Nguyen		<b>10. Date:</b> 1/19/99	<b>11. Class</b> II	<b>12. Type:</b> RTM	<b>13. Need Date:</b> 1/21/99	
<b>14. Office Manager Signature</b> Abdollah Abtahi		<b>15. Date:</b> 1/19/99	<b>16. Date CCB Decision Needed:</b> 01/20/99		<b>17. Category of Change:</b> RTM	<b>18. Priority:</b> Routine
<b>19. Documentation/Drawings Impacted:</b> N/A			<b>20. Schedule Impact:</b> N/A		<b>21. CI(s) Affected:</b> NA	
<b>22. Release Affected:</b> N/A		<b>23. Date due to Customer:</b> 01/21/1999	<b>24. Impl. Date:</b> 1/21/99		<b>25. Effectivity of Change:</b>	<b>26. Est. Cost</b> None
<b>27. Source Reference:</b> <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> GSFC CCR <input type="checkbox"/> Tech Ref. <input type="checkbox"/> Other:						
<b>28. Description of Change: (use additional Sheets if necessary)</b> The RTM Home Page and RTM database will be impacted due to the following changes: * Addition L3 Requirement IMS-1075, RBR IMS-1075B and Provide L4 links * Modification and addition new CLS JAVA DAR Tool Requirements and their RBR links						
<b>29. Proposed Solution: (use additional sheets if necessary)</b> * Create a snapshot of RTM database for ESDIS and IV&V as of 01/21/1999 * Generate a new set of reports for ECS Requirements Home Page * Create RBR and Level 4 Delta Reports * Create Level 4 and RBR metrics						
<b>30. Alternate Solution: (use additional sheets if necessary)</b> N/A						
<b>31. Consequences if Change(s) are not approved: (use additional sheets if necessary)</b> Cannot make the deadline date						
<b>32. Does Change Affect Any of the following (Please Explain on additional sheet):</b> <input type="checkbox"/> Maintenance Training <input type="checkbox"/> Performance <input type="checkbox"/> Operation Training <input type="checkbox"/> Safety <input type="checkbox"/> Service <input type="checkbox"/> Support <input type="checkbox"/> Test <input type="checkbox"/> Baseline (XRP) <input type="checkbox"/> Y2K Compliance						
<b>33. Organization(s) Affected:</b> <input checked="" type="checkbox"/> CM <input type="checkbox"/> Clearcase SG <input type="checkbox"/> Contracts <input checked="" type="checkbox"/> Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input checked="" type="checkbox"/> QO <input type="checkbox"/> Rel Dev <input type="checkbox"/> Procurement <input type="checkbox"/> RTSC <input type="checkbox"/> Sci. Data Eng <input type="checkbox"/> Security <input checked="" type="checkbox"/> Sys. Dev. <input checked="" type="checkbox"/> Sys. Eng. <input checked="" type="checkbox"/> Sys Verf Acpt <input type="checkbox"/> Other						
<b>34. Site(s) Affected:</b> <input type="checkbox"/> EDF <input type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> Other						
<b>35. Board Comments:</b>					<b>36. Work Assigned To:</b>	
<b>37. Release Authorized (For CM Use Only):</b> X Yes <input type="checkbox"/> No Tamita Watkins			<b>38. CM Verified/Signature and Date</b>			
<b>39. EDF/REL2 CCB Chair (Sign/Date):</b>		<b>40. Disposition:</b> <input type="checkbox"/> App <input type="checkbox"/> Ap/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/> Fwd/ECS <input type="checkbox"/> Fwd/ESDIS		<b>41. ESDIS ERB Concurrence:</b>		
<b>42. ECS CCB Chair (Sign/Date):</b> Joe Guzek 1/20/99		<b>43. Disposition:</b> App X A/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/>		<b>44. CCR Closed Date:</b>		