Pages

CCR No.	95-0623	Logged Date	8/29/95	Rev	Request Ty	pe CCR		
Priority	Routine L	Jrgent X Em	ergency 🗌	Affected Release	A & B	Change Class II		
Title (description) Change SDPS/CSMS L4 RMA Requirements								
Documents Affected					Source Nos (RID, NCR, etc.) or Tech Reference			
RTM Chan	ged X Start	New Baseline						
Problem Inconsistent SCDO L4 RMA requirements baseline in RTM.								
Proposed Solution Add, change, and/or delete RMA L4 requirements as indicated in the attachment								
Impact Analysis: Organizations Affected: BOO Contracts ESO FOS M&O								
QA	Rel. A X	Rel. B X Other	Rel. IR1	SCDO Supp	SMO X	Subconts		
Cost:		None X	Small (Not exceeding		dium 000 to \$500,000)	Large (Over \$500,000)		
Schedu	ule:	None	Other					
Additio	nal LOC			Man-Month	s			
Materia	als							
Originator .	Gary Roth	Signat	· · · · ·			Data		
Office Rele	ease A Office	Manager				Date Date		
Dispositio	n Approve	d X Appro	oved w/Comm	ent Defer	red	Disapproved		
Comments	:				_			
(Ciana 1) 5	F Olineard 0/44/05							
(Signed) R.E. Clinard 9/11/95								
	CCB Chai	irperson Signature	е			Date		

CM01MR95 ECS