CCR No.	95-0625	Logged D	ate 8/	30/95	Rev		Request Type CCR		CCR		
Priority	Routine X L	Jrgent	Emerge	ency 🔲	Affected R	Release	All	Change	Class	ΙΙ	
Title (description) Corrections to Project Management Plan											
Document	Documents Affected Source Nos (RID, NCR, etc.) or Tech										
Project M (101-CD-0	anagement Plan f 001-003)	Reference N/A									
RTM Changed Start New Baseline											
Problem Several corrections to the ECS Project Management Plan, Revision 1, have been identified since it was approved by the ECS CCB on 6/28/95.											
Proposed Solution											
Change the applicable sections of the PMP to incorporate the corrections. Change Summary: 1. Correct the description of the URDB in para. 3.5 and Figure 3-7 2. Delete the "External Prototyping" function from the Sci. Office org. chart and Table 10-2. 3. Delete responsibility for FOS from M&O in para. 10.11 and Figures 10-9 and 10-10.											
Impact Analysis:											
	zations Affected:	B00		Contracts		\circ $\boxed{\mathbf{x}}$	FOS 5	 -	M&O [
QA	Rel. A	Rel. B Other	Ш 1	Rel. IR1	SCDO Sup	p	SMO [∐ Sub	conts		
Cost:		None x	4	Small Not exceeding	\$100,000)		edium 000 to \$500,000)		Large [,000)	
Sched	ule:	None x]	Other							
Additio	nal LOC <u>None</u>				Mar	n-Month	s <u>N/A</u>				
Materia	als										
Originator	Joe LeBlanc										
			Signature						Date		
Office SMO	Office	Manager	Signature						Date		
Dispositio	n Approve	d X	Approved	w/Comm	ent	Defer	red 🔲	Disapp	roved [
Comments	:										
(Signed)	R.E. Clinard 9	0/20/95									
	CCB Chai		Signature						Dat		

CM01MR95 ECS