| CCR No. 95-0627 | Logged I | Date 9/6/95 | Rev. A | Request Ty | /pe CCR | | |
|--|----------------|----------------------------|-------------------|---------------------------|--------------------|--|--|
| Priority Routine | Urgent x | Emergency | Affected Release | | Change Class II | | |
| Title (description) Combine and create new test classes in RTM | | | | | | | |
| Documents Affected | | | Source Referen | | ICR, etc.) or Tech | | |
| RTM Change x | Start New Bas | eline | <u>.</u> | | | | |
| Problem - Redundant I&T information in RTM - Difficult to control by each release | | | | | | | |
| Proposed Solution - Combine SYSTEM_TEST class and SEG_TEST class - Create new test classes, one for each release - See RTM Change form for new schema and data dictionary - Rev. A: Add a new I&T test class for FOS | | | | | | | |
| Impact Analysis: | | | | | | | |
| Organizations Affe | ected: BO0 | Contracts | ESO | FOS | M&O | | |
| QA 🔲 Re | l. A x Rel. I | Rel. IR1 | X MRS | SMO | Subconts | | |
| | Other _ | | | | | | |
| Cost: | None | Small (Not exceeding | L! | dium 000 to \$500,000) | Large | | |
| Schedule: | None [| Other | | | | | |
| Additional LOC _ | | | Man-Month | s | | | |
| Materials | | | | | | | |
| Originator Dat Vu | | | | | | | |
| | | Signature | | | Date | | |
| Office | Office Manager | | | | | | |
| Disposition / | Approved [xz] | Signature Approved w/Comm | nent Forw | ard \square | Date Disapproved | | |
| - | Approved X | Approved w/Comm | ient roiw | | Disappioved | | |
| Comments: | | | | | | | |
| (Signed) R.E. Clinard | 9/11/85 | | | | | | |
| С | CB Chairperson | Signature | | | Date | | |
| | | | | | | | |