<b>CCR No.</b> 95-0628	Logged D	ate 08	3/30/95	Rev		Request Type CCR		
Priority Routine	Urgent X	Emerge	ency 🔲	Affected R	Affected Release		Change Class I I	
Title (description) Baseline of Release A COTS Maintenance Plan (CDRL 119)								
Documents Affected						Source Nos (RID, NCR, etc.) or Tech Reference		
613-CD-001-002						N/A		
RTM Changed  Start New Baseline								
Problem  To obtain ECS CCB approval of the final Release A COTS Maintenance Plan (CDRL 119) for delivery								
to NASA on 15 Septembe	r 1995. Sch	inai Reie ieduled da	ate for CC	CB review i	is 6 Se	pt '95	(L 119) for delivery	
Proposed Solution								
Place Release A COTS Maintenance Plan, 613-CD-001-002, under configuration control.								
Impact Analysis:								
Impact Analysis:     Organizations Affected:     BOO     Contracts     ESO     FOS     X     M&O     X								
QA X Rel. A	$\overline{\mathrm{X}}$ Rel. B		Rel. IR1 🏾	$\overline{X}$ SCDO Sup	<u></u>	_	X Subconts	
	— Other		_	_	ш	_		
Cost:	None X	<u> </u>	Small		Me	dium 🗍	Large	
			Not exceeding	\$100,000)		000 to \$500,000		
Schedule:	None X	]	Other					
Additional LOC Ma					n-Month	ıs		
Materials								
Originator <u>Tom</u> Jaeger								
		Signature					Date	
Office M&O Office	ce Manager <sub>.</sub>	Oi an atura					Date	
<b>Disposition</b> Appro	ved X	Signature	l w/Comm	ont 🗔	Defer	rod 🗖	Date Disapproved	
	veu [A]	Approved	w/Comm	ent [	Delei		Disapproved	
Comments:								
(C'1) D.E. CT. 1	0/11/07							
(Signed) R.E. Clinard	9/11/95							
CCB C	hairperson							
		Signature					Date	

CM01MR95 ECS