

ECS Configuration Change Request

Page 1 of 17 Pages

CCR No. 95-0631A	Logged Date 8/31/95	Rev. A	Request Type CCR
Priority Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release A & B		Change Class II
Title (description) Coverage of SDPS/CSMS L3 RbRs			
Documents Affected		Source Nos (RID, NCR, etc.) or Tech Reference	
RTM Change <input checked="" type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem Not all F&PRS L3 RbRs are covered by L4 requirements.			
Proposed Solution Add new L4 requirements and/or links to current L4 requirements or delete Release A L3 RbRs as indicated in the attached files. 0631att1.doc - general reference file for comprehensive review of all changes; 0631att2.doc - RbR to L4 link additions; 0631att3.doc - RbR changes; 0631att4.doc - L4 changes			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QA <input checked="" type="checkbox"/> Rel. A <input checked="" type="checkbox"/> Rel. B <input checked="" type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input type="checkbox"/> SMO <input checked="" type="checkbox"/> Subconts <input type="checkbox"/> Other _____ Cost: None <input type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) Schedule: None <input type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____			
Originator <u>Mac McDonald</u>		(Signed) <u>Mac McDonald</u> 12/5/95	
		Signature Date	
Office <u>Rel A</u>		Office Manager (Signed) <u>Parag Ambardekar</u> 12/5/95	
		Signature Date	
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments:			
CCB Chairperson		(Signed) <u>R. E. Clinard</u> 12/6/95	
		Signature Date	