Page 1 of 1 Pages

III.						
<b>CCR No.</b> 95-0708	Logged Date	9/22/95	Rev	Request T	Request Type CCR	
Priority Routine	Urgent X Er	mergency	Affected Rele	ase All	Change Class I I	
Title (description) Correct IRD requirements in RTM						
Documents Affected				Source Nos (RID, NCR, etc.) or Tech Reference		
None. RTM update				rerence		
RTM Change X Star	t New Baseline					
Problem  The contents of RTM do not reflect the external interface requirements as documented in ESDIS and ECS CCB approved IRDs. Also, the release allocations for some IRD requirements are incorrect in RTM. Finally, I/F engineering's assigned review of CCRs 582 and 583 discovered some errors in the new RTM database.						
Proposed Solution  Update the RTM IRD Class, RBR Class, IRD RBR Links, and IRD FPRS links per the attached redlines to correct errors found. IRD-RBR Link updates for AM-1, ASTER, NISS and EDOS are not included, however, updated links for these are implied. E.g., all AM-1nnnX RBR requirements link to AM-1nnn IRD requirements. Proposed additions have been noted with underlines, and deletions by strikeout. Changes due to review of CCRs 582 and 583 are noted as such in the attachments. All other changes are due to IRD requirements errors or release allocation errors as described in the above Problem statement. In addition to the attached changes, delete all Color IRD and IP IRD						
Impact Analysis:						
Organizations Affected:		Contracts	ESO [			
QA 🔀 Rel. A 🔀		Rel. IR1	X MRS	X SMO	X Subconts	
	Other					
Cost: (5.6: \$2,355,661; 4.6: \$10,773,5	None X	Small (Not exceeding	<del></del>	Medium	Large (Over \$500,000)	
Schedule: None Other						
Additional LOC			Man-M	onths		
Materials						
Originator Peter Lyons						
	Sign	nature			Date	
Office SMO Office	Manager	nature			Date	
<b>Disposition</b> Approve	ed App	proved w/Comm	ent	Forward	Disapproved	
Comments:	<u>—</u>		<del></del>	<u>—</u>	<u>—</u>	
CCB Cha	airperson Signati	ure			Date	

CM01JU95 ECS