CCR No. 95-0712	Logged D	Date 9/22/95	Rev		Request Type CCR		
Priority Routine X	Urgent	Emergency 🗌	Affected Release			Change Class	ΙΙ
Title (description) Missing req_category for requirement DADS0760							
Documents Affected				Source Nos (RID, NCR, etc.) or Tech			
RTM				Reference CCR 95-0583			
RTM Change X Start New Baseline							
Problem L3 RBR DADS0760 has a missing attribute value for req_category							
Proposed Solution Change attribute value of DADS0760 attribute req_category from "N/A" to "mission essential". req							
Impact Analysis:							
Organizations Affected: BOO Contracts ESO FOS M&O							
QA X Rel. A X Rel. B Rel. IR1 MRS SMO X Subconts							
Cost:	Other None X	∑ Small (Not exceeding			dium 00 to \$500,000)	Large [,000)
Schedule: None $\overline{\mathbf{X}}$ Other							
Additional LOC Man-Months							
Materials							
Originator A. Meilich							
		Signature				Date	
Office SMO Office Manager		0: 1					
Disposition Approved X		Signature Approved w/Comn	nent 🗆	Forwa	ard 🖂	Date Disapproved	
Comments:	, od K	, ipproved ii, comm		. 0		Dioappioroa [
(Signed) R.E. Clinard	10/4/95						
CCB Chairperson Signature Date							

CM01JU95 ECS