	nfiguration Ch					Page 1 of 1 Pages	
CCR No.	95-0722	Logged Dat	e 9/27/95	Rev	Request 1	Type CCR	
Priority	Routine	Urgent X	Emergency	Affected R	elease 	Change Class I I	
Title (deso		0780#B and E	liminate IMS-05	75#C			
Documents Affected					Source Nos (RID, NCR, etc.) or Tech		
RTM					Reference CCR 95-0582		
RTM Char	nge X S	tart New Baseli	ne 🗌				
modification initiated	ion. IMS-0575	5#C is not nec	essary at this ti	ime. IMS-0	abase were made 1780#B requires n) to be also a	that need linkage to L4s applicable to Release	
<b>Proposed</b> Make cha		on Tables 1,	2 &3 attached.				
Impact Aı	nalysis:						
Organ	izations Affected	: BOO [	Contracts	ESC	FOS [	M&O	
QA	Rel. A	X Rel. B	X Rel. IR1	MRS	S SMO	X Subconts	
		Other					
Cost:		None X	Small		Medium 🔲	Large	
			(Not exceedin	g \$100,000)	(\$100,000 to \$500,000	(Over \$500,000)	
Sched	dule:	None X	Other				
Additio	onal LOC			Man	-Months		
Materi	ials						
Originator	A. Meilich						
		_	Signature			Date	
Office SM	Off	ice Manager					
			Signature	<del></del>		Date	
Disposition	<b>on</b> Appr	oved A	Approved w/Comn	nent X	Forward	Disapproved	
Comment Get sign	s: ed off impact	statement form	ı				
(Signed)	R.E. Clinard	10/13/95					

CM01JU95 ECS

Date

Signature

CCB Chairperson