<b>CCR No.</b> 95-0733	Logged Date	10/28/95	Rev B	Request T	ype CCR		
Priority Routine U	Jrgent X Em	ergency	Affected Releas	se IR1,A,	Change Class I I		
Title (description)Revisions to clarification test in RTM							
Documents Affected		Source Nos (RID, NCR, etc.) or Tech					
RTM				rence 95-0458 and	CCR 95-0582		
RTM Change X Start New Baseline							
Problem In response to the quality office review in changes to the RTM as a result of implementation of CCR 95-0458, a number of issues were identified with respect to the transfer of clarification text from the Jul 20, 1995, version of RTM to the Aug 9, 1995, RTM baseline.							
Proposed Solution See attached tables for recommended changes. Note that most changes are editorial in nature.							
Impact Analysis:							
Organizations Affected:	ВОО	Contracts	ESO	FOS []			
QA 🔀 Rel. A 🔀	Rel. B X	Rel. IR1	MRS X	SMO [	X Subconts		
	Other						
Cost:	None X	Small (Not exceeding	<del></del>	Medium 00,000 to \$500,000)	Large (Over \$500,000)		
Schedule:	None X	Other					
Additional LOC	Man-Mor	iths					
Materials							
Originator A. Meilich	-						
<u> </u>	Signa	ture			Date		
Office SMO Office	Manager	ture			Date		
<b>Disposition</b> Approve	ed X Appre	oved w/Comm	ent Fo	rward	Disapproved		
Comments:							
CCB Cha	irperson						
333 3114	Signature	 e			Date		