

ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. 95-0738		Logged Date 10/6/95		Rev. -		Request Type CCR			
Priority Routine <input type="checkbox"/>		Urgent <input checked="" type="checkbox"/>		Emergency <input type="checkbox"/>		Affected Release A		Change Class I	
Title (description) Release A Maintainability Demonstration Plan for the ECS Project									
Documents Affected Release A Maintainability Demonstration Plan for the ECS Project, 511-CD-001-001						Source Nos (RID, NCR, etc.) or Tech Reference			
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>									
Problem DID-511, Release A Maintainability Demonstration Plan, is due to GSFC on October 3, 1995.									
Proposed Solution Place 511-CD-001-001 under configuration control.									
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input checked="" type="checkbox"/> M&O <input checked="" type="checkbox"/> QA <input checked="" type="checkbox"/> Rel. A <input checked="" type="checkbox"/> Rel. B <input type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input type="checkbox"/> SMO <input type="checkbox"/> Subconts <input type="checkbox"/> Other _____ Cost: None <input type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) Schedule: None <input type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____									
Originator Joe Spyrison (Signed) J. Spyrison 10/3/95 Signature Date									
Office QA Office Manager (Signed) S.M. Gayle 10/4/95 Signature Date									
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments:									
CCB Chairperson (Signed) J.A. Guzek 10/6/95 Signature Date									

