

ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. 95-0748	Logged Date 10-10-95	Rev. -	Request Type CCR
Priority Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release		Change Class II
Title (description) Update to ECS Release Plan			
Documents Affected 222-TP-003-008		Source Nos (RID, NCR, etc.) or Tech Reference ECS Master Schedule dated 24 August 1995; September ILN; Rel. A DID 305; Rel. B 305	
Problem ECS Release Plan needs to be updated to be consistent with the latest ECS Master Schedule and ILN, and needs to be updated to reflect the architecture presented at the Release A CDR, the FOS CDR and the Release B IDR. The plan also needs to reflect agreements made with ESDIS on shifts of Release C capabilities to earlier releases.			
Proposed Solution Submit the 8th issue of the ECS Release Plan as part of the data package submittal for the Release B IDR.			
Impact Analysis: Organizations Affected: BOO <input checked="" type="checkbox"/> Contracts <input checked="" type="checkbox"/> CSMS <input checked="" type="checkbox"/> ESO <input checked="" type="checkbox"/> FOS <input checked="" type="checkbox"/> M&O <input checked="" type="checkbox"/> QA <input checked="" type="checkbox"/> SEIO <input checked="" type="checkbox"/> SDPS <input checked="" type="checkbox"/> Subcontrs <input type="checkbox"/> Other _____ Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) Schedule: None <input checked="" type="checkbox"/> Other _____ Additional LOC _____ Man-Years _____ Materials _____			
Originator <u>R. C. Barbieri</u> (Signed) <u>R.C. Barbieri</u> 10/11/95 Signature Date Office <u>SMO</u> Office Manager _____ Signature Date			
Disposition Approved <input type="checkbox"/> Approved w/Comment <input checked="" type="checkbox"/> Deferred <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments: Get approval from J. Guzek and Release A CCB Chairperson (Signed) <u>J.A. Guzek</u> 10-11-95 Signature Date			

