

ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. 95-0778		Logged Date 10/5/95		Rev. -		Request Type CCR			
Priority Routine <input type="checkbox"/>		Urgent <input checked="" type="checkbox"/>		Emergency <input type="checkbox"/>		Affected Release B		Change Class II	
Title (description) Place Release B CSMS/SDPS Internal Interface Control Document for the ECS Project under configuration control.									
Documents Affected DID 313-CD-006-001						Source Nos (RID, NCR, etc.) or Tech Reference			
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>									
Problem Submit Release B CSMS/SDPS Internal Interface Control Document for the ECS Project under configuration control.									
Proposed Solution									
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QA <input type="checkbox"/> Rel. A <input type="checkbox"/> Rel. B <input checked="" type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input type="checkbox"/> SMO <input type="checkbox"/> Subconts <input type="checkbox"/> Other _____ Cost: None <input type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) Schedule: None <input type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____									
Originator <u>Carl Solomon</u> (Signed) <u>C. Solomon</u> <u>10/6/95</u> Signature Date									
Office <u>Release B</u> Office Manager (Signed) <u>C. Schillhahn</u> <u>10/6/95</u> Signature Date									
Disposition Approved <input type="checkbox"/> Approved w/Comment <input checked="" type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments: Best effort will be made to distinguish between Public and Private operations prior to delivery									
CCB Chairperson (Signed) <u>J.A. Guzek</u> <u>10/12/95</u> Signature Date									

