

## ECS Configuration Change Request

Page 1 of 17 Pages

CCR No. 95-0799		Logged Date 10/18/95		Rev. -		Request Type CCR	
Priority Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>		Affected Release B		Change Class I			
Title (description) Add Extended Subsetting Functionality to the Functional and Performance Requirements Specifications for EOSDIS Core System.							
Documents Affected  Goddard Space Flight Center, Functional and Performance Requirements Specifications for the Earth Observing System Data and Information System (EOSDIS) Core System. Document number, 423-41-02				Source Nos (RID, NCR, etc.) or Tech Reference ESD # 16			
RTM Changed <input type="checkbox"/> Start New Baseline <input type="checkbox"/>							
Problem To support reduction of DAAC to DAAC traffic flows the Extended Subsetting Functionality has to be included in the Functional and Performance Requirements Specifications for EOSDIS Core System.							
Proposed Solution Include the attached L3 requirements in the Functional and Performance Specifications.							
Impact Analysis: Organizations Affected: BOO <input checked="" type="checkbox"/> Contracts <input checked="" type="checkbox"/> ESO <input checked="" type="checkbox"/> FOS <input type="checkbox"/> M&O <input checked="" type="checkbox"/> QA <input checked="" type="checkbox"/> Rel. A <input type="checkbox"/> Rel. B <input checked="" type="checkbox"/> Rel. IR1 <input type="checkbox"/> SCDO Supp <input checked="" type="checkbox"/> SMO <input checked="" type="checkbox"/> Subconts <input checked="" type="checkbox"/> Other _____ Cost:\$1,479K None <input type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input checked="" type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) Schedule: None <input type="checkbox"/> Other _____ Additional LOC 2500 Man-Months 69 Materials \$576 (less G&A)							
Originator S. Ambardar (Signed) Ambardar 10/20/95 Signature Date							
Office MRS Office Manager (Signed) Mary S. Armstrong 10/20/95 Signature Date							
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Deferred <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments:   CCB Chairperson (Signed) R. E. Clinard 10/20/95 Signature Date							

