

Page 1 of 25 |

CCR No. 95-0805A		Logged Date 10/23/95		Rev. - -		Request Type CCR	
Priority Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>		Affected Release		Ir1, A, B		Change Class	
Title (description) Update ESDIS Baseline of TRMM IRD							
Documents Affected				Source Nos (RID, NCR, etc.) or Tech Reference			
Interface Requirements Document Between the Earth Observing System (EOSDIS) and the Tropical Rainfall Measuring Mission (TRMM) Ground System				505-41-14 TRMM-490-152			
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>							
Problem							
1. TRMM-ECS interface requirements have changed as a result of ICD development. Specifica a requirement for TSDIS to request TRMM data from ECS on behalf of TRMM users has been ac 2. Technical information in IRD including data archive volumes is no longer correct. 3. Non technical information (dates, documents, etc.) is incorrect.							
Proposed Solution							
1. Add and delete requirements and parents in IRD. 2. Update technical information in IRD. 3. Revise the non technical information. See the attachments for information about related impact analyses and a detailed summary of proposed changes. A Strikeout <u>insert</u> version of the proposed IRD changes is attached.							
Impact Analysis:							
Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QA <input type="checkbox"/> Rel. A <input checked="" type="checkbox"/> Rel. B <input checked="" type="checkbox"/> Rel. IR1 <input checked="" type="checkbox"/> MRS <input checked="" type="checkbox"/> SMO <input checked="" type="checkbox"/> Subconts <input type="checkbox"/> Other _____							
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)							
Schedule: None <input checked="" type="checkbox"/> Other _____							
Additional LOC _____ Man-Months _____							
Materials _____							
Originator <u>Stanley A. West</u> (signed) Stanley A. West 10/16/95 Signature Date							
Office <u>SMO</u> Office Manager (signed) Pete Lyons 10/17/95 Signature Date							
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>							
Comments:							
CCB Chairperson (signed) R. E. Clinard 11/1/95 Signature Date							

Summary of Changes:

1. Update 'Related Documentation'
2. Change references to GPI ancillary data to GPCP or GPCC, as appropriate.
3. Delete references to AVHRR as ancillary data needed by TSDIS.
4. Add requirements for and text describing the TSDIS Science User interface.
5. Change the VIRS data levels from 'L1A-L3' to 'L1A-1B'.
6. Add 'combined products' to all flows between TSDIS and MSFC.
7. Move GPI (GPCC, GPCP) ancillary data archive from GSFC to MSFC.
8. Specify Level 0 data from SDPF as composed of both Science and Housekeeping.
9. Add data flow of TRMM Platform Ephemeris from TSDIS to ECS (MSFC and GSFC) and from ECS to TSDIS.
10. Revise requirements for schedules of product availability from TSDIS, and references to those schedules, to allow for non-electronic delivery of schedules.
11. Delete dates for versions of ICDs for PDR and CDR.
12. In Appendix A.
 - a. Update the Ancillary Data table to reflect correct names (GPCP, GPCC).
 - b. Correct the Sources of Ancillary data
13. Update acronym list.
14. Add DADS0130 as a parent requirement for TRMM1130 and TRMM2130.