

ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. 95-0827		Logged Date 11/1/95		Rev. -		Request Type CCR	
Priority Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>		Affected Release A			Change Class II		
Title (description) Update TSDIS ICD							
Documents Affected 209-CD-007-002				Source Nos (RID, NCR, etc.) or Tech Reference			
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>							
Problem TSDIS ICD as delivered in support of the Release A CDR TBDs and TBRs, documented in the workoff plan. Additional comments resulted from CDR review.version of the ICD.							
Proposed Solution Update TSDIS ICD reflecting residual Release A comments. Revised document includes <u>insertions</u> and <u>deletions</u> relative to the Release A CDR version.							
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input checked="" type="checkbox"/> QA <input type="checkbox"/> Rel. A <input checked="" type="checkbox"/> Rel. B <input type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input checked="" type="checkbox"/> SMO <input checked="" type="checkbox"/> Subconts <input type="checkbox"/> Other _____ Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) Schedule: None <input checked="" type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____							
Originator <u>Debbie Foch</u>		(Signed) <u>D. Foch</u>		11/7/95			
		Signature		Date			
Office <u>SMO</u>		Office Manager (Signed) <u>Peter Lyons</u>		11/7/95			
		Signature		Date			
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments:							
CCB Chairperson		(Signed) <u>R. E. Clinard</u>		11/8/95			
		Signature		Date			

