

ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. 95-0837	Logged Date 11/8/95	Rev. -	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release All		Change Class II
Title (description) Resubmitting DID 308, Software Development Plan (SDP)			
Documents Affected SDP (308-CD-001-005)		Source Nos (RID, NCR, etc.) or Tech Reference	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem The previous version of the SDP was disapproved by NASA with comments.			
Proposed Solution Comments have been addressed in the latest version of the SDP. We have been working closely with the customer (Ted Hammer, Debbie Mike - UNISYS, and IV&V group).			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input checked="" type="checkbox"/> M&O <input type="checkbox"/> QA <input checked="" type="checkbox"/> Rel. A <input checked="" type="checkbox"/> Rel. B <input checked="" type="checkbox"/> Rel. IR1 <input checked="" type="checkbox"/> MRS <input checked="" type="checkbox"/> SMO <input checked="" type="checkbox"/> Subconts <input type="checkbox"/> Other _____ Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) Schedule: None <input checked="" type="checkbox"/> Other _____ Additional LOC - _____ Man-Months - _____ Materials - _____			
Originator <u>Rajan Srirangarajan</u>		(Signed) <u>R. Srirangarajan</u> 11/8/95 Signature Date	
Office <u>SCDO</u>		Office Manager (Signed) <u>M. Demcsak</u> 11/8/95 Signature Date	
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments: CCB Chairperson (Signed) <u>R. E. Clinard</u> 11/15/95 Signature Date			

