

## ECS Configuration Change Request

Page 1 of 1 Pages

CCR No.	95-0879A	Logged Date	11/22/95	Rev.	- A	Request Type	CCR
Priority	Routine <input type="checkbox"/>	Urgent <input checked="" type="checkbox"/>	Emergency <input type="checkbox"/>	Affected Release	A & B	Change Class	II
Title (description) Update the IRD Between EOSDIS and MITI ASTER GDS							
Documents Affected  505-41-18, IRD Between EOSDIS and MITI ASTER GDS				Source Nos (RID, NCR, etc.) or Tech Reference			
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>							
Problem Need to incorporate comments submitted by the ASTER GDS (see attached table).							
Proposed Solution Approve DCN to the IRD (see attached DCN pages).							
Impact Analysis: Organizations Affected: BOO <input checked="" type="checkbox"/> Contracts <input checked="" type="checkbox"/> ESO <input checked="" type="checkbox"/> FOS <input checked="" type="checkbox"/> M&O <input checked="" type="checkbox"/> QA <input checked="" type="checkbox"/> Rel. A <input type="checkbox"/> Rel. B <input checked="" type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input checked="" type="checkbox"/> SMO <input checked="" type="checkbox"/> Subconts <input checked="" type="checkbox"/> Other _____ Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) Schedule: None <input checked="" type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____							
Originator		C. Chachulski		(Signed) C. Chachulski		11/22/95	
				Signature		Date	
Office		SMO		Office Manager		(Signed) Pete Lyons 11/22/95	
				Signature		Date	
Disposition		Approved <input checked="" type="checkbox"/>		Approved w/Comment <input type="checkbox"/>		Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>	
Comments:							
		CCB Chairperson		(Signed) R. E. Clinard		12/13/95	
				Signature		Date	