

## ECS Configuration Change Request

Page 1 of 1 Pages

CCR No.	95-0880	Logged Date	11/22/95	Rev.	-	Request Type	CCR
Priority	Routine <input type="checkbox"/>	Urgent <input checked="" type="checkbox"/>	Emergency <input type="checkbox"/>	Affected Release	Ir-1	Change Class	II
Title (description) Place Ir1 Maintenance and Operations Procedures Under Configuration Control							
Documents Affected  Ir1 Maintenance and Operations Procedures (609-CD-001-001)				Source Nos (RID, NCR, etc.) or Tech Reference N/A			
RTM Changed <input type="checkbox"/> Start New Baseline <input type="checkbox"/>							
Problem ECS approval of DID 609.							
Proposed Solution  Attachment 1 is the draft of DID 609. Attachment 2 is a list of revisions planned prior to CCB approval.							
Impact Analysis: Organizations Affected:      BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input checked="" type="checkbox"/> QA <input type="checkbox"/> Rel. A <input checked="" type="checkbox"/> Rel. B <input checked="" type="checkbox"/> Rel. IR1 <input checked="" type="checkbox"/> SCDO Supp <input type="checkbox"/> SMO <input checked="" type="checkbox"/> Subconts <input type="checkbox"/> Other _____ Cost:      None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000)      (\$100,000 to \$500,000)      (Over \$500,000) Schedule:      None <input checked="" type="checkbox"/> Other _____ Additional LOC <u>None</u> Man-Months <u>None</u> Materials <u>None</u>							
Originator <u>Parris Caulk</u> (Signed) <u>P. Caulk</u> <u>11/22/95</u> Signature      Date							
Office <u>Ir-1 Chris Smith</u> Office Manager _____ Signature      Date							
Disposition      Approved <input type="checkbox"/> Approved w/Comment <input checked="" type="checkbox"/> Deferred <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments:   CCB Chairperson _____ Signature      Date							

