

# ECS Configuration Change Request

Page 1 of 61 Pages

<b>CCR No.</b> 95-0905	<b>Logged Date</b> 12/04/95	<b>Rev.</b>	<b>Request Type</b> CCR
<b>Priority</b> Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>	<b>Affected Release</b>		<b>Change Class</b> II
<b>Title</b> Update to FOS Requirements in RTM			
<b>Documents Affected</b> 304-CD-001-003 304-CD-004-003		<b>Source Nos</b> (RID, NCR, etc.) or Tech Reference	
<b>RTM Change</b> <input checked="" type="checkbox"/> <b>Start New Baseline</b> <input type="checkbox"/>			
<b>Problem</b> Refine FOS RTM traceability between RBR and L4 based on detailed design baseline			
<b>Proposed Solution</b> Modifications include: move wrong links between RBRs and L4s; changes to L4 requirements release for consistency to the parent RBRs; delete wrong RBRs/L4s links; add missing release to L4s; new links to RBRs for orphans; add L4s to RBRs links			
<b>Impact Analysis:</b> Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input checked="" type="checkbox"/> M&O <input type="checkbox"/> QA <input type="checkbox"/> Rel. A <input type="checkbox"/> Rel. B <input type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input type="checkbox"/> SMO <input type="checkbox"/> Subconts <input type="checkbox"/> Other _____ Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> <small>(Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)</small> Schedule: None <input checked="" type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____			
Originator <u>Rino Ciardo</u>		(Signed) <u>Rino Ciardo</u> 11/30/95 Signature Date	
Office <u>FOS</u>		Office Manager (Signed) <u>Cal Moore Jr.</u> 12/4/95 Signature Date	
<b>Disposition</b> Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments:          CCB Chairperson (Signed) <u>R. E. Clinard</u> 12/6/95 Signature Date			