

ECS Configuration Change Request

Page 1 of 136 Pages

CCR No.	95-0909	Logged Date	12/5/95	Rev.		Request Type	CCR
Priority	Routine <input checked="" type="checkbox"/>	Urgent <input type="checkbox"/>	Emergency <input type="checkbox"/>	Affected Release		Change Class II	
Title Test Cases in RTM							
Documents Affected				Source Nos (RID, NCR, etc.) or Tech Reference			
DID 304 and DID 322/414 which is in progress							
RTM Change <input checked="" type="checkbox"/> Start New Baseline <input type="checkbox"/>							
Problem							
Need to update IT_FOS Test class in RTM with Post CDR data							
Proposed Solution							
See the following 4 attached tables: Delete all FOS Test Cases in RTM Delete asociated links to L4s Bulk load IT_FOS Class with Post CDR Test Cases Establish new links between IT_FOS and L4s							
Impact Analysis:							
Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input checked="" type="checkbox"/> M&O <input type="checkbox"/>							
QA <input checked="" type="checkbox"/> Rel. A <input type="checkbox"/> Rel. B <input type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input type="checkbox"/> SMO <input type="checkbox"/> Subconts <input type="checkbox"/>							
Other _____							
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/>							
(Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)							
Schedule: None <input checked="" type="checkbox"/> Other _____							
Additional LOC _____ Man-Months _____							
Materials _____							
Originator Hal Schroeder (Signed) Hal Schroeder 12/5/95							
Signature Date							
Office _____ Office Manager (Signed) Andy Miller 12/5/95							
Signature Date							
Disposition							
Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>							
Comments:							
CCB Chairperson (Signed) R. E. Clinard 12/6/95							
Signature Date							