

## ECS Configuration Change Request

Page 1 of 4 Pages

CCR No. 96-0013	Logged Date 1/16/95	Rev. -	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release Ir-1		Change Class II
Title (description) Drop Ir1 requirements that specify detailed hardware configuration			
Documents Affected  None.		Source Nos (RID, NCR, etc.) or Tech Reference  Action Item AC-96-0006; NCR # ECSed01599	
RTM Changed <input checked="" type="checkbox"/> Start New Baseline <input type="checkbox"/>			
<b>Problem</b> Certain Ir1 Level 4 requirements specify a detailed hardware configuration. Ir1 does not meet the letter of these requirements; however, the actual Ir1 hardware configuration fully supports all Ir1 Level 3 mission req. and supports the implementation of all other Ir1 Level 4 req. Retention of these req. conflicts with the goal of migrating Ir1 to Release A hardware platforms.			
<b>Proposed Solution</b>  1. Delete Release A links as specified in Attachment 1.  2. Delete the hardware configuration requirements as specified in Attachment 2.			
<b>Impact Analysis:</b> Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QA <input type="checkbox"/> Rel. A <input checked="" type="checkbox"/> Rel. B <input type="checkbox"/> Rel. IR1 <input checked="" type="checkbox"/> SCDO Supp <input type="checkbox"/> SMO <input type="checkbox"/> Subconts <input type="checkbox"/> Other _____ Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) Schedule: None <input checked="" type="checkbox"/> Other _____ Additional LOC None _____ Man-Months None _____ Materials None			
Originator <u>Parris Caulk</u> (Signed) <u>Parris M. Caulk</u> 1/16/96 Signature Date			
Office <u>Ir-1</u> Office Manager (Signed) <u>Michael F. Demcsak</u> 1/16/96 Signature Date			
<b>Disposition</b> Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Deferred <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments:          CCB Chairperson (Signed) <u>Marc Bensimon</u> 1/16/96 Signature Date			

