

ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. 96-0015	Logged Date 1/18/96	Rev. -	Request Type CCR
Priority Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release		Change Class II
Title Revision of Failure Modes and Effects Analyses (FMEA) and Critical Items List (CIL)			
Documents Affected Failure Modes and Effects Analyses (FMEA) and Critical Items List (CIL) #517-CD-001-004		Source Nos (RID, NCR, etc.) or Tech Reference	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem This an an update to DID-517-CD-001-004.			
Proposed Solution This version incorporates GSFC's comments.			
Impact Analysis:			
Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input checked="" type="checkbox"/> M&O <input type="checkbox"/>			
QA <input type="checkbox"/> Rel. A <input type="checkbox"/> Rel. B <input type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input type="checkbox"/> SMO <input type="checkbox"/> Subconts <input type="checkbox"/>			
Other _____			
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/>			
(Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
Schedule: None <input checked="" type="checkbox"/> Other _____			
Additional LOC _____		Man-Months _____	
Materials _____			
Originator <u>Bang Nguyen</u>		(Signed) <u>Bang Nguyen</u> 1/22/96	
		Signature Date	
Office <u>FOS</u> Office Manager		(Signed) <u>Cal E. Moore Jr.</u> 1/22/96	
		Signature Date	
Disposition Approved <input type="checkbox"/> Approved w/Comment <input checked="" type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>			
Comments:			
CCB Chairperson		(signed) <u>Cal E. Moore Jr.</u> 1/22/96	
		Signature Date	