

ECS Configuration Change Request

Page 1 of 1 Pages

CCR No.	96-0022	Logged Date	1/18/96	Rev.	-	Request Type	CCR
Priority	Routine <input checked="" type="checkbox"/>	Urgent <input type="checkbox"/>	Emergency <input type="checkbox"/>	Affected Release		Change Class II	
Title (description) Finalize ECS/Spacecraft Software Development and Validation Facility (SDVF) ICD							
Documents Affected				Source Nos (RID, NCR, etc.) or Tech Reference			
209-CD-025-002, ICD Between ECS and the Spacecraft Software Development and Validation Facility (SDVF)				AC-95-0744			
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>							
Problem Resolve outstanding ICD issues and finalize document							
Proposed Solution Approve revised ICD (attached)							
Impact Analysis:							
Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input checked="" type="checkbox"/> M&O <input checked="" type="checkbox"/>							
QA <input type="checkbox"/> Rel. A <input checked="" type="checkbox"/> Rel. B <input checked="" type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input checked="" type="checkbox"/> SMO <input checked="" type="checkbox"/> Subconts <input type="checkbox"/>							
Other _____							
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/>							
(Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)							
Schedule: None <input checked="" type="checkbox"/> Other _____							
Additional LOC _____ Man-Months _____							
Materials _____							
Originator Carol Chachulski (Signed) Carol Chachulski 1/18/96							
Signature _____ Date _____							
Office SMO Office Manager (Signed) Pete Lyons 1/18/96							
Signature _____ Date _____							
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>							
Comments:							
CCB Chairperson (Signed) R.E. Clinard 1/24/96							
Signature _____ Date _____							