

ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. 96-0037		Logged Date 1/23/96		Rev. -		Request Type CCR	
Priority Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>		Affected Release B		Change Class I I			
Title (description)SAGE-III 219-CD-027-001 - IRD Between the ECS and the SAGE-III Project							
Documents Affected 219-CD-027 IRD between ECS and the SAGE-III project Release B Level 4 Doc.				Source Nos (RID, NCR, etc.) or Tech Reference AC-96-0010			
RTM Change <input checked="" type="checkbox"/> Start New Baseline <input type="checkbox"/>							
Problem No Problem - SAGE-III IRD deliverable to customer....							
Proposed Solution Submit for CCB approval. Deliver to ESDIS for ESDIS CCB approval. Update RTM once ESDIS approves document.							
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QA <input checked="" type="checkbox"/> Rel. A <input type="checkbox"/> Rel. B <input checked="" type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input checked="" type="checkbox"/> SMO <input checked="" type="checkbox"/> Subconts <input type="checkbox"/> Other _____ Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) Schedule: None <input type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____							
Originator Robin Whitehurst (Signed) Robin Whitehurst 2/1/96 Signature Date							
Office SMO Office Manager (Signed) Pete Lyons 2/1/96 Signature Date							
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments: CCB Chairperson (Signed) R.E. Clinard 2/7/96 Signature Date							