

## ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. 96-0073	Logged Date 2/5/96	Rev. -	Request Type CCR
Priority Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release A		Change Class II
Title (description) Planning class changes #3			
Documents Affected		Source Nos (RID, NCR, etc.) or Tech Reference	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
<b>Problem</b> Class PIDataGranule does not use "Ec" and Rogue Wave types. Expansion of class attributes needed.			
<b>Proposed Solution</b> Change PIDataGranule to "Ec" and Rogue Wave types. Add additional, necessary class attributes. This design change has been coordinated with and agreed to by Release B: Jan Watson (PDPS - Release A): _____ Joanne Garlow (PDPS - Release B): _____			
<b>Impact Analysis:</b> Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QA <input type="checkbox"/> Rel. A <input checked="" type="checkbox"/> Rel. B <input type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input type="checkbox"/> SMO <input type="checkbox"/> Subconts <input type="checkbox"/> Other _____ Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) Schedule: None <input checked="" type="checkbox"/> Other _____ Additional LOC 0 Man-Months 0 Materials 0			
Originator Jan Watson		(Signed) Jan Watson 2/2/96 Signature Date	
Office Rel A		Office Manager (Signed) Narayan Prasad 2/8/96 Signature Date	
<b>Disposition</b> Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments:          CCB Chairperson (Signed) Narayan Prasad 2/8/96 Signature Date			

