

ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. 96-0077	Logged Date 2/5/96	Rev.	Request Type CCR
Priority Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release		Change Class II
Title (description) Remove unused attributes in L3_FPRS class in RTM			
Documents Affected RTM Schema and RTM Data Dictionary		Source Nos (RID, NCR, etc.) or Tech Reference AC-96-0032	
RTM Change <input checked="" type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem Attributes have not been used consistently.			
Proposed Solution Remove the following attributes from L3_FPRS class: baseline_id source_interface destination_interface			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QA <input type="checkbox"/> Rel. A <input type="checkbox"/> Rel. B <input type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input type="checkbox"/> SMO <input checked="" type="checkbox"/> Subconts <input type="checkbox"/> Other _____ Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) Schedule: None <input checked="" type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____			
Originator <u>Dat Vu</u> (Signed) <u>Dat Vu</u> 2/5/96 Signature Date			
Office <u>SMO</u> Office Manager (Signed) <u>Marc Bensimon</u> 2/5/96 Signature Date			
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments: CCB Chairperson (Signed) <u>R. E. Clinard</u> 2/8/96 Signature Date			