

ECS Configuration Change Request

Page 1 of

Pages

CCR No.	96-0085A	Logged Date	2/6/96	Rev.	A	Request Type	CCR
Priority	Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release		Change Class II			
Title (description) DSS L4 Changes to Reflect Design Changes							
Documents Affected				Source Nos (RID, NCR, etc.) or Tech Reference AC-95-0610			
RTM Changed <input checked="" type="checkbox"/> Start New Baseline <input type="checkbox"/>							
Problem Data Server design changes made several SDSRV CI to STMGT CI interface L4 requirements invalid. No GUI guidelines L4 requirement and selected L4s for receiving data are incorrect or missing.							
Proposed Solution Correct L4 requirements to indicate design change. Add GUI guidelines L4 and add or correct data receiving L4 requirements.							
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QA <input type="checkbox"/> Rel. A <input checked="" type="checkbox"/> Rel. B <input checked="" type="checkbox"/> Rel. IR1 <input checked="" type="checkbox"/> SCDO Supp <input type="checkbox"/> SMO <input checked="" type="checkbox"/> Subconts <input type="checkbox"/> Other _____ Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) Schedule: None <input type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____							
Originator Mac McDonald		(Signed) Mac McDonald		2/1/96		Date	
Office SCDO DE		Office Manager (Signed) Paul Fingerman		2/5/96		Date	
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Deferred <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments: CCB Chairperson (Signed) R.E. Clinard 2/16/96 Signature Date							

