

# ECS Configuration Change Request

Page 1 of 1 Pages

|   |                           |  |                         |
|---|---------------------------|--|-------------------------|
| <b>CCR No.</b> 96-0091  | <b>Logged Date</b> 2/7/96 | <b>Rev.</b>  | <b>Request Type</b> CCR |
| <b>Priority</b> Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>  | <b>Affected Release</b> A |  | <b>Change Class</b> II  |
| <b>Title (description)</b> ECS Security Risk Analysis Report for the ECS Project  |                           |  |                         |
| <b>Documents Affected</b><br>215-CD-004-001, ECS DAAC Security Risk Analysis Report for the ECS Project   |                           | <b>Source Nos (RID, NCR, etc.) or Tech Reference</b><br><br>AC-96-0038 |                         |
| <b>RTM Change</b> <input type="checkbox"/> <b>Start New Baseline</b> <input type="checkbox"/>   |                           |  |                         |
| <b>Problem Deliverable</b><br>Document was due on 12/29/95. Delay in development was due to lack of field technical support.  |                           |  |                         |
| <b>Proposed Solution</b><br>Submit document as a final deliverable to the customer.<br>Document processing should be considered urgent, since the document is a support document for the Security compliance review. The Security compliance review must be conducted by the Center Automated Information Manager prior to formal data transfer between DAAC sites.   |                           |  |                         |
| <b>Impact Analysis:</b><br>Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input checked="" type="checkbox"/> M&O <input checked="" type="checkbox"/><br>QA <input checked="" type="checkbox"/> Rel. A <input checked="" type="checkbox"/> Rel. B <input type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input type="checkbox"/> SMO <input type="checkbox"/> Subconts <input type="checkbox"/><br>Other _____<br>Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/><br><small>(Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)</small><br>Schedule: None <input checked="" type="checkbox"/> Other _____<br>Additional LOC _____ Man-Months _____<br>Materials _____ |                           |  |                         |
| Originator <u>John L. Sims, Jr.</u>   |                           | (Signed) <u>J. Sims</u> 2/7/96<br>Signature Date                       |                         |
| Office <u>SMO</u> Office Manager  |                           | (Signed) <u>R.E. Clinard</u> 2/8/96<br>Signature Date                  |                         |
| <b>Disposition</b> Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/><br>Comments:<br><br><br><br><br><br><br><br><br><br>CCB Chairperson (Signed) <u>J.A. Guzek</u> 2/23/96<br>Signature Date  |                           |  |                         |

