

ECS Configuration Change Request

Page 1 of 7 Pages

CCR No. 96-0093	Logged Date 2/8/96	Rev. -	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release A	Change Class II	
Title Gateway DmGw Search Request Class Changes			
Documents Affected 305-CD-007 313-CD-004		Source Nos (RID, NCR, etc.) or Tech Reference	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem <p>The design of DmGwSearchRequest class was insufficient to totally meet implementation needs. Also, DmGwSearchRequest elements don't conform to PI Standards.</p>			
Proposed Solution <p>Enhance the design of DmGwSearchRequest to meet implementation requirements. Change current design to comply with PT standards.</p>			
Impact Analysis: <p>Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QA <input type="checkbox"/> Rel. A <input checked="" type="checkbox"/> Rel. B <input type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input type="checkbox"/> SMO <input type="checkbox"/> Subconts <input type="checkbox"/> Other _____</p> <p>Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> <small>(Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)</small></p> <p>Schedule: None <input checked="" type="checkbox"/> Other _____</p> <p>Additional LOC _____ Man-Months _____</p> <p>Materials _____</p>			
Originator <u>W. C. Blake-Hedges</u>		(Signed) <u>Wayne Blake-Hedges</u> 2/8/96 Signature Date	
Office <u>Rel A</u> Office Manager		(Signed) <u>Narayan Prasad</u> 2/8/96 Signature Date	
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments:			
CCB Chairperson		(Signed) <u>Narayan Prasad</u> 2/15/96 Signature Date	

CM01JU95

ECS