Revised as commented by CCB.									
Impact Analysis:									
Organizations Affected: BOO				Contracts] E	so 🔲	FOS	M&O [
QA 🔲 🛚 I	Rel. A x	Rel. B	X	Rel. IR1	М	IRS	SMO	Subconts	
	0	ther							_
Cost:	No	one x		Small (Not exceeding	\$100,000)	Medi (\$100,000	um to \$500,000)	Large (Over \$500,000)	
Schedule:	No	one x		Other					
Additional LOC	Man-Months						-		
Materials									
Originator Dat Vu		(Signed)	Dat Vu 2	/9/96				
			Signature					Date	
Office SMO	_ Office Ma	ınager <u>(</u>	Signed) Signature	Marc Bens	simon 2/9	9/96		Date	
Disposition	Approved [X	Approve	d w/Comme	ent 🔲	Forward	1 <u> </u>	Disapproved	_
Comments:									
	CCB Chairpe	erson (Signed)	J. Guzek	2/14/96				
	'		ignature					Date	•