

# ECS Configuration Change Request

Page 1 of 1 Pages

<b>CCR No.</b> 96-0107	<b>Logged Date</b> 2/9/96	<b>Rev.</b>	<b>Request Type</b> CCR
<b>Priority</b> Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>	<b>Affected Release</b> Ir1		<b>Change Class</b> II
<b>Title</b> Version Description Document (VDD) Attachment B 2/09/96			
<b>Documents Affected</b> Ir1 Version Description Document for the ECS Project 814-RD-004-001		<b>Source Nos</b> (RID, NCR, etc.) or Tech Reference	
<b>Problem</b> This VDD Attachment identifies Patches delivered on 2/09/96.			
<b>Proposed Solution</b>			
<b>Impact Analysis:</b> Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> CSMS <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input checked="" type="checkbox"/> QA <input checked="" type="checkbox"/> SMO <input checked="" type="checkbox"/> SDPS <input type="checkbox"/> Subconts <input type="checkbox"/> Other Rel. Ir1 MRS Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) Schedule: None <input checked="" type="checkbox"/> Other Additional LOC _____ Man-Years _____ Materials			
Originator <u>James F. Ruckstuhl</u>		(Signed) <u>James F. Ruckstuhl</u> 2/9/96 Signature Date	
Office <u>SMO</u> Office Manager		(Signed) <u>R. E. Clinard</u> 2/9/96 Signature Date	
<b>Disposition</b> Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Deferred <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments:			
CCB Chairperson		(Signed) <u>R. E. Clinard</u> 2/9/96 Signature Date	