

ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. 96-0108	Logged Date 2/9/96	Rev.	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release Ir1		Change Class II
Title Version Description Document (VDD) Attachment A 1/31/96			
Documents Affected Ir1 Version Description Document for the ECS Project 814-RD-004-001		Source Nos (RID, NCR, etc.) or Tech Reference	
Problem This VDD Attachment identifies Patches delivered on 1/31/96. Additionally, ECS CCB comments against the 1/3/96 version are delivered in this document.			
Proposed Solution 			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> CSMS <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input checked="" type="checkbox"/> QA <input checked="" type="checkbox"/> SMO <input checked="" type="checkbox"/> SDPS <input type="checkbox"/> Subconts <input type="checkbox"/> Other Rel. Ir1 MRS <hr/> Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) Schedule: None <input checked="" type="checkbox"/> Other Additional LOC _____ Man-Years _____ Materials			
Originator <u>James F. Ruckstuhl</u> (Signed) <u>J. Ruckstuhl</u> 2/9/96 Signature Date			
Office _____ Office Manager (Signed) <u>R. E. Clinard</u> 2/9/96 Signature Date			
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Deferred <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments: <div style="text-align: right;"> CCB Chairperson (Signed) <u>R. E. Clinard</u> 2/9/96 Signature Date </div>			