

## ECS Configuration Change Request

Page 1 of 1 Pages

CCR No.	96-0137	Logged Date	2/15/96	Rev.	-	Request Type	CCR
Priority	Routine <input checked="" type="checkbox"/>	Urgent <input type="checkbox"/>	Emergency <input type="checkbox"/>	Affected Release	B	Change Class	II
Title Addition of ECS operations roles and responsibilities							
Documents Affected				Source Nos (RID, NCR, etc.) or Tech Reference			
607-CD-001-001 Maintenance and Operations Manual for the ECS Project							
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>							
Problem Roles and responsibilities of ECS operations expand with the ECS Release B.							
Proposed Solution Provide additional roles and responsibilities as/where needed.							
Impact Analysis:							
Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input checked="" type="checkbox"/> M&O <input checked="" type="checkbox"/>							
QA <input type="checkbox"/> Rel. A <input type="checkbox"/> Rel. B <input checked="" type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input type="checkbox"/> SMO <input type="checkbox"/> Subconts <input type="checkbox"/>							
Other _____							
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/>							
(Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)							
Schedule: None <input checked="" type="checkbox"/> Other _____							
Additional LOC _____ Man-Months _____							
Materials _____							
Originator Michael W. Hood (Signed) Michael W. Hood 3/13/96							
Signature Date							
Office M&O Office Manager (Signed) Stan Dunn 3/12/96							
Signature Date							
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>							
Comments:							
CCB Chairperson (Signed) R. E. Clinard 3/20/96							
Signature Date							

