ECS Configuration Change Request Page 1 of Pages 96-0145 CCR No. **Logged Date** 2/16/96 Rev. Request Type **CCR** Routine Urgent X Emergency Affected Release Α Change Class II Priority Title Communications Subsystem Object Changes **Documents Affected** Source Nos (RID, NCR, etc.) or Tech Reference 305-CD-012-011 RTM Change Start New Baseline Problem The services described below were updated for the following reasons: 1. To comply with the Exception Handling rules which were defined after the code was developed. **Proposed Solution** Either the signatures or the return calls changed from EcTInt to EcUtStatus. Please see attached information. This design change has been coordinated with and agreed to by Release B: Naveen Hota (CSS - Release A): Laks Prabhala (CSS - Release B): _____ Impact Analysis: Organizations Affected: воо 🗔 Contracts ESO FOS [M&O Rel. A X Rel. B Rel. IR1 MRS \square SMO □ Subconts [Other Cost: None X Small Medium Large (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) Schedule: None X Other Additional LOC 0 ______ Man-Months 0 Materials 0 Originator Rich Gorsky (Signed) Rich Gorsky 2/16/96 Signature Date Office Rel A Office Manager (Signed) Naveen Hota 2/16/96

CM01JU95 *ECS*

(Signed) Narayan Prasad

Approved w/Comment

Signature

Signature

Approved

CCB Chairperson

Disposition

Comments:

Date

Date

Disapproved

Forward

2/22/96